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EXECUTIVE SUMMARY
SIGNIFICANT ACTIVITIES AND ACHIEVEMENTS FOR MARCH 1995

On March 28, 1995, all waste drums associated with the OU 1 Hotspot Removal were shipped offsite for
final disposition. .

In OU 3, TM #3, Human Health Risk Assessment Model Description, was delivered to the regulatory -
agencies on March 20, 1995. ‘

In OU 4, All electrical wiring, conduit, and piping have been removed from Cement Silo #1. Also, the
concrete pump has been removed. Exterior paint sampling was completed, and preliminary gamma
spectrometer results indicate all samples are below the allowable limits. If these resuits are confirmed,
special containment for dismantling the silo will not be required. The interior ot the silo has been
determined to not be a contaminated area. An access port for emptying the cement was cut on
March 17, 1995. Emptying of the silo began on March 20, 1995, and on March 24, 1995, Silo #1 was

dropped and loaded on a flatbed truck.

In February 1995, Representatives of the regulatory agencies and the Department of Energy (DOE)

agreed to stop work on the Industrial Area (IA) Interagency Agreement (IAG) related milestones until an
agreement between all concerned parties is reached on the reconfiguration of the 1A Operable Units

(OUs) 8,9, 10, 12, 13 and 14. The DOE views this as a very positive development that will lead to more

cost effective and manageable OUs. The Stop Work Order does not apply to current field work activities.

Also, Surface Water and Sediment Sampling os exempt from the Stop Work Order. C -

On March 24, 1995, the QU 15 Draft Proposed Plan was delivered to the regulatory agencies.

Work on the 1A Interim Measure/Interim Remedial Action (IM/IRA) Implementation Plan continues and is
anticipated to be completed by the end of May 1995.

On March 5, 1995, formal approval of the IA Surface Water and Sediment Field Sampling Plans was
received from the Colorado Department of Public Heatth and Environment (COPHE). The first set of
samples were obtained during the week of March 20, 1995. An ongoing sampling program will continue
into April 1995.

The Final Annual Treatability Study Report was completed and delivered ahead of schedule to the
regulatory agencies on March 10, 1995. , _

The first Rocky Flats Summit was held on March 3 - 4, 1995, and produced a basic list of eight priorities that
virtually all Summit participants agreed upon. More than 100 people participated in the Summit, including
representatives from the COPHE, the Environmental Protection Agency (EPA), DOE, the Defense
Nuclear Facilities Safety Board, Rocky Flats Environmental Technology Site personnel, and 17 citizen
groups. The top three priorities for the Rocky Flats agenda for action were make the plutonium safer;
reduce the highest risk; and reduce the mortgage (operations, security, and maintenance costs).




IAG PERFORMANCE INDICATORS FOR MONTHLY REPORT

rrent Fiscal r

Number of IAG Table Six Milestones To Date (10/1/94 - 9/30/95) in ncepti
Scheduled (including approved extensions) ' 16 143
Met 12 109
Extensions Granted : 14 63
Extensions Deniad : 0 8
Remaining this FY 95 (to 9/30/95) 22 n/a
Added 1 1
Deleted 1 5
- Completed EPA CDPHE
OU 1 Final Corrective Measures
Study/Feasibility Study Report 13 Feb 95

OU 1 Revised Draft Proposed Plan 13 Feb 85

IM/RA Status flons Tr

OU 1 881 Hillside Treatment

OU 2 Surface Water IM/IRA Treatment

OU 4 Water Management Tasks (Interceptdr Trench
System and Pond Water)

1AG Approved

IAG D Deliverables Due Next Six Mont! Pl D
OU 1Final Proposed Plan 18 May 95
OU 1Draft Title Il Design 05 Jul 95
OU 1Draft Responsiveness Summary 19 Sep 95
OU 2Draft Phase Il RFI/RI Report 30 May 95
OU 2Corrective Design/Remedial Design Work Plan 15 Jun 85
QU 2 Final Phass Il RFI/RI Report 21 Sep 95
OU 4IM/IRA Responsiveness Summary 09 Jun 95
OU 4 Final Phase | IM/IRA Decision Document .

and Final Responsiveness Summary 29 Aug 95
OU 7 Draft Phase | Proposed IM/IRA

Decision Document 31 Aug 95
OU 9 Draft Phase | Proposed IM/IRA 01 May 95

Decision Document
OU 9 Final Phase Il RFVR! Work Plan 07 Aug 95
OU 9 Final Phase | Proposed IM/IRA

Decision Document 27 Sep 95
OU 10 Phass | Proposed IM/IRA 26 May 95

Decision Document

2,728,004 gallons

~ 24,806,170 gallons

5,167,854 gallons

Current Projected
' Comments
18 May 95 On schedule
30 Nov 96 Extension requested
19 Sep 95 On schedule
30 May 95 On schedule
03 Mar 98 Extension requesied
21 Sep 95 On schedule
09 Jun 95 On schedule
29 Aug 95 On schedule
31 Aug 95 On schedule

To be determined See footnote 1

To be determined See footnote |

See footnote !
.. See footnote 1

To be determined
To be determined

1 This milestone is incorporated into the proposed Industrial Area (IA) Operable Units’ (OUs) Reconfiguration Plan that
is currently under review. Also, all IA OUs are under a Stop Work Order directive that was agreed to by the reguiatory

agencies and DOE.




iverabl i n
OU 10 Draft Phase Il RFVRI Work Plan
QU 11 Dratt Combined Phases RFI/RI Report
QU 11 Final Combined Phases RFIR! Report
QU 14 Final Phase | RFVRI Report

Qverdue Deliverables

OU 8 Draft Phase | RFI/RI Report
OU 8 Final Phase | RFUR!I Report
OU 9 Draft Phase | RFI/RI Report .
OU 9 Final Phase | RFI/RI Report
OU 9 Draft Phase Il RFVRI Work Plan
OU 10 Draft Phase | RFVRI Report
OU 10 Final Phase | RFI/RI Report
QU 12 Draft Phase | RFUVRI Report
OU 12 Final Phase | RFI/RI Report
QU 13 Draft Phase | RFI/RI Report
OU 13 Final Phase | RFU/RI Report
OU 14 Draft Phase | RFVRI Report

1AG Approved

27 Jun 95
20 Jul 95

19 Sep 95
23 May 95

JAG Approved
Elanned Date

14 Feb 94
12 Jul 94
-11 Apr 94
06 Sep 94
10 Mar 95
25 Aug 94
30 Jan 95
20 Apr 94
15 Sept 94
08 Aug 94
11 Jan 95
20 Dec 94

Current Projected
Completion Date

To be determined
19 May 95
19 Sep 95

To be determined

To be determined
Yo be determined
To be détermined
To be determined
To be detarmined
To be determined
To be determined
To be determined
To be determined
To be determined
To be determined
To be determined

mmmgglg

See footnote !
Ahead of schedule
On Schedule

See footnote !

Current Projected
S‘amnlﬂinn.nammmmgma

See footnote 1
See footnote 1
See footnote 1
See footnote 1
See footnote 1
See footnote 1
See footnote 1
See footnote 1
See footnote 1
See footnote 1
See footnote 1
See footnote !

1 This milestone is incorporated into the proposed Industrial Area (IA) Operable Units’' (OUs) Reconfiguration Plan that
is currently under review. Also, all lA OUs (OUs 8, 9, 10, 12, 13, and 14) are under a Stop Work Order directive that

was agreed to by the regulatory agencies and DOE.
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PROBLEMS AND PROGRAMMATIC ISSUES

Comments were due from the regulatory agencies in February 1995 for the OU 1 Final Corrective Measures
Study/Feasibility Study (CMS/FS) and the Draft Proposed Plan. To date, comments have not been received.
Informal discussions indicate that comments may be received by April 7, 1995.

In OU 3, the Colorado Department of Public Health and Environment (CDPHE) Chemicals of Concern dispute
process has disrupted the project schedule. DOE will request a three-month schedule extension from the
regulatory agencies.

The March 10, 1995, occurrence in which the drilling of an OU 9 borehole south of Building 122 breached the
secondary containment of a process waste line highlighted the need for the Site utility and building drawings to
be updated to include all lines at the Site. This will require-a review of past drawings so that utility lines not
shown on utility maps can be added. Future intrusive efforts in the 1A are going to increase the risk of hitting
utilities, security systems, and other subsudace features.




9

1
14
10

-

4
2
10

11

-k

10

1

NEAR-TERM |IAG TABLE SIX MILESTONES

1AG ' Date Scheduled
to EPA/CDPHE

Submit Draft Phase | Proposed IM/IRA
Decision Document

Submit Final Proposed Plan

Submit Final Phase | RFI/RI Report

Submit Draft Phase | Proposed IM/IRA
Decision Document

Submit Draft Phase |- RFI/RI Report

Submit IM/IRA Responsiveness
Summary

Submit Corrective Desigrn/Remedial
Design Work Pian

Submit Draft Phase Il RFVRI Work Plan

Submit Draft Title |l Design

Submit Draft Phases (combined)
RFURI Report

904 Pad Storage Compliance

Submit Final Phase Il RFI/RI Work Plan

Submit Phase | Final IM/IRA Decision
Document and Final Responsiveness
Summary -

Submit Draft Phase | Proposed
IM/IRA Decision Document

Submit Draft Responsiveness Summary

Submit Final Phases (combined)
RFI/RI Report

Submit Final Phase Il RFI/RI Report

Submit Final Phase | Proposed IM/IRA
-Decision Document '

Submit Draft Phase | RFI/R! Report

Submit Final Title Il Design

Submit Draft Phase | Proposed IM/IRA
Decision Document

Submit Final Phase | Proposed IM/IRA
Decision Document

Submit Draft Phase | RFI/RI Report

Submit Draft Phase | RFI/RI Report

Submit Final Phase Il RFI/R! Work Plan

Submit Final IM Title Il Design

Submit Final Responsiveness
Summary -

Submit Draft Comrective Action
Decision/Record of Decision

01 May 95
18 May 95
23 May 95

26 May 95
30 May 95

09 Jun 95

15 Jun 95
27 Jun 95
0S5 Jul 95

20 Jul 95
31 Jul 95
07 Aug 95

29 Aug 95

31 Aug 95
19 Sep 95

19 Sep 95
21 Sep 95

27 Sep 95
02 Oct 95
03 Oct 95

10 Oct 95
24 Oct 95
30 Oct 95
01 Nov 95
21 Nov 95
18 Dec 95
22 Dec 95

22 Dec 95

Statys

See footnote 1
On schedule _
See footnote 1

See footnote 1
On schedule

On schedule

Exténsion requested

- See footnote !

Extension Requested

Ahead of schedule
On Schedule
See footnote !

On schedule

On schedule
On schedule

On schedule
On schedule

See footnote !
On schedule
Extension requested

Proposed elimination
See footnote 1
Behind schedule
On schedule

See footnote !

On schedule

On schedule

On schedule

This milestone is incorporated into the proposed Industrial Area (1A) Operable Units’ (OUs) Reconfiguration Plan that is
currently under review. Also, all 1A OUs (OUs 8, 9, 10, 12, 13, and 14) are under a Stop Work Order directive that was

agreed 1o by the regulatory agencies and DOE.



1aG Date Scheduled

ou Mil D - EPA/C =
7 Submit Draft Final Phase |
IM/IRA Decision Document 05 Jan 96
9 Submit IM/IRA Responsiveness Summary 08 Feb 96
2 Submit Draft Title It Design 15 Feb 96
6 Submit Final Phase | RF/RI Report 21 Feb 96
10 Submit IM/IRA Responsiveness Summary 06 Mar 96
11 Submit Final Phase | Proposed IM/IRA
. Decision Document o " 14 Mar 96
1 Submit Final Corrective Action Decisionv
Record of Decision 29 Mar 96
1 Submit Corrective DesigrvRemedial
Design Work Plan 29 Mar 96

Status

On schedule
See footnote 1
On schedule
On Schedule
See footnote 1

Prdposed elimination

On Schedule

On Schedule

' This milestone is incorporated into the proposed Industrial Area (1A) Operable Units’ (OUs) Recontfiguration Plan that is
currently under review. Also, all IA OUs (OUs 8, 9, 10, 12, 13, and 14) are under a Stop Work Order directive that was

agreed to by the regulatory agencies and DOE.




SECTION 1. INTRODUCTION

This monthly status report presents the current status and technical achievements of the Rocky Flats
Environmental Restoration Program for March 1995. This program implements the Interagency Agreement
(1AG) among the U. S. Department of Energy (DOE), the U. S. Environmental Protection Agency (EPA), and
the State of Colorado to investigate, assess and remediate, where necessary, contaminated areas at or
adjacent to the DOE's Rocky Flats Environmental Technology Site near Golden, Colorado. This agreement
was signed on January 22, 1991, and the work is being performed for DOE by EG&G Rocky Flats, Inc.

The Executive Summary of the report contains highlights of significant achievements, milestone information,
and any major unresolved issues of the program. Technical progress, schedule status, and milestone status
for each Operable Unit (OU), as well as other program activities, are presented in Section 2. As required by
Paragraph 210 of the IAG, Section 3 contains the schedules for routine environmental sampling. As required
by Paragraph 13 of the IAG, Section 4 contains a list that identifies the subcontractors performing work on the

program.




SECTION 2. PROJECT STATUS
21 QU 1 -881 HILLSIDE AREA

The alluvial groundwater at the 881 Hillside Area, located north of Woman Creek in the southeast section of the
Rocky Flats Environmental Technology Site, was contaminated in the 1960s and 1970s with solvents and
radionuclides. The area is approximately two miles from the eastern, outer edge of the site's buffer zone at
Indiana Street. The various Individual Hazardous Substance Sites (IHSSs) that make up Operable Unit (OU) 1
were investigated and treated as high-priority sites because of potentially elevated concentrations of organic
compounds in the near-surface groundwater and the proximity of the contamination to a drainage system
leading to an offsite drinking water supply. The selected Interim Measure (IM)/Interim Remedial Action (IRA) at
OU 1 involved the construction of an underground drainage system called a French drain that intercepts and
contains near-surtace groundwater that flows from the OU 1 area. The near-surface water is treated at the 891
treatment facility, which was designed for this purpose, and is released onsite into the. South Interceptor Ditch
along Woman Creek. Water collected from this ditch undergoes a secondary analysis prior to release. The IRA
construction was completed in April 1992. A Resource Conservation and Recovery Act (RCRA) Facilities
Investigation (RFI)/Remedial Investigation (RI) Report was completed in November 1993. To determine the
final remedial action, the Feasibility Study (FS) continues to be developed in parallel with the operation of the
IM/IRA.

2.1.1 OU 1 ASSESSMENT
Scope of Work

Changes This Period: None

Technical Approach

Changes This Period None

Interagency Agreement

(IAG) Milestone Submit Draft Phase It RFI/RI Work Plan 06 Feb 90

Accomplishments Submit Final Phase 1l RFI/RI Work Plan . 310ct90
Submit Draft Phase il RFI/RI Report 28 Oct 92
Submit Final Phase 1l RFI/RI Report 15 Nov 93
Submit Revised Phase Il RFI/RI Report 15 Jun 94
Submit Draft Comrective Measures Study (CMS)/FS 25 Aug 94
Submit Draft Remedial Action Plan/Proposed Plan 13 Feb 95

Submit Final CMS/FS - : A 13 Feb 95

Future IAG Milestones
Through Fiscal Year (FY) 96

) Approved
Milestone Name . Date Status Dae
Submit Draft Responsiveness Summary 06 May 94 - 19Sep 95 - . 19 Sep 95 -
Submit Final Responsiveness Summary 03 Aug 94 22 Dec 95 22 Dec 95
Submit Draft Corrective Action Decisiorv e
Record of Decision 03 Aug 94 22 Dec 95 Tt 22 Sep 95°

* A Baseline Change Proposal to change the baseline is in progress.
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Milestope Name

Submit Final Corrective Action Decisiorv
Record of Decision

Submit Draft Title il Design

Submit Draft Responsiveness Summary

Submit Final Title il Design

Submit Final Responsiveness Summary

Submit Draft Corrective Action Decisior/
Record of Decision =~ :

~ Submit Final Corrective Action Decisiorv
Record of Decision

Submit Corrective Design/Remedial
Design Work Plan

Begin Corrective/Remedial Action
Construction

Approved

Planned Extension Eorecast
Date . Status DRate

01 Nov 94 29 Mar 96 22 Dec 95°
05 Jul 85 30 Nov 96°
06 May 94 19 Sep 95 19 Sep 95
03 Oct 95 03 Oct 95 21 Nov 96
03 Aug 94 22 Dec 95 22 Sep 95
03Aug94 - - - - - ~22Dec95  22Sep95
01 Nov 94 29 Mar 96 29 Mar 96
01 Nov 94 29 Mar 96 . 29 Mar 96
07 May 96 07 May 96 26 Jun 97

* A Baseline Change Proposal to change the baseline is in progress.

March Work Activity Status

-

The Corrective Measures Study (CMS) and the revised Draft
Proposed Plan were delivered to the regulatory agencies in
February 1995. The 30-day review of these documents was
scheduled for completion by the regulatory agencies on

March 24, 1995. To date, comments have not been received. This
delay may require a day-for-day extension request.

A Baseline Change Proposal is being developed to address
milestone extensions received from the regulatory agencies in
January 1995,

DOE directed the Rocky Flats Environmental Technology Site
personnel to prepare a concurrence for the interpretation of
milestone dates past the Record of Decision for the following
milestones: '

Draft Title Il Design

Final Title Il Design

Begin Corrective Action Decision/Record of Decision
Construction

Complete Corrective Action Decision/Record of Decision
Construction :

Submit Performance Summary

The request for a concurrence for the interpretation of the milestone
dates past the Record of Decision is required to maintain the integrity
of the scheduling for milestones that were not addressed in earlier

extension approvals.

12




Technical Memoranda (TM)
Project
TM #10

T™ Title
™ Status

T™ #11
T™ Title
TM Status

Planned Work for April

Probiems

Open ltems

2.1.2 OU 1 REMEDIATION

Scope of Work
Changes This Period.

Technical Approach
Changes This Period

Preliminary Remediation Goals

Submitted Final TM to DOE: 03 May 94

When preparation was concluded: 03 May 94

Projected date of submittal to EPA/CDPHE: Submitted
Actual date of submittal: 03 May 94

Date comments were received: EPA 01 June 94, COPHE
26 Jul 94

Alternative Array

Submitted Draft TM to DOE: 03 May 94

When preparation was concluded: 03 May 94

Projected date of submittal to EPA/COPHE: Submitted

Actual date of submittal: 03 May 94

Date when comments were received: EPA 24 May 94, CDPHE
06 Jun 94

« Upon receipt of comments from the regulatory agencies, the
comments will be incorporated in the Final CMS/FS and the Draft -~
- Proposed Plan. :

« A technical position paper to evaluate the pump and treat
technology is under development. This technical investigation
will analyze the suitability of a pump and treat system for water

- contaminated with Dense Non-Aqueous Phase Liquids at the
OU 1 collection well.

Comments were due from the regulatory agencies in March 1995 for
the Final CMS/FS and Draft Proposed Plan. To date, comments
have not been received. Informal discussions indicate that
comments may be received by April 7, 1995.

. The approval of the Final CMS/FS and the Draft Proposed Plan by the

regulatory agencies.

None

None
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IAG Milestone Submit Draft Proposed Interim Measure 18 Sep 89

Accomplishments (IM)/IRA Decision Document
Submit Proposed IM/IRA Decision Document 06 Oct 89
Submit Final IM/IRA Decision Document 05 Jan 90
Begin Phase I-A IM/IRA Construction 15 Jan 90
Restart Phase I-A IM/IRA Construction 20 Jun 90
{after shutdown)
Begin Phase I-B IM/IRA Construction 28 Sep 90
(ahead of schedule) :
Submit IM/IRA implementation Document 22 Feb 91
Begin Phase II-A IM/IRA Construction - . 01 Apr 91
Begin IM/IRA Testing I 05 Aug 91
Begin Phase li-B IM/IRA Construction 03 Sep 91
Complete IM/IRA Construction (891 Treatment 02 Mar 92
Building)
Complete IM/IRA Construction (French drain) - 13 Apr 92
Future IAG Milestones
Through FY 96 None
March Work Activity Status Interim Measure/lnterim Remedial Action (IM/IRA)
Treatment Faclility - Normal water treatment continues.
Treated groundwater this period: 15,841 gailons

- Total treated to date: (through 27 Mar 95) 2,728,004 gallons . ~

Accelerated Cleanup - OU 1 Hotspot Removal
The plutonium and americium-isotopics data validation was
completed.

On March 28, 1995, all waste drums associated with the OU 1
Hotspot Removal were shipped oftsite tor final disposition.

Work on the Draft Hotspot Removal Report has begun, and this

report is scheduled to be delivered to the regulatory agencies on
April 25, 1995.

14




Planned Work for April

Problems

Open ltems

Interim Measure/lnterim Remedial Action (IM/IRA)
Treatment Facllity
« Normal Operations will continue.

Accelerated Cleanup - OU 1 Hotspot Removal

»  Work on the Draft Hotspot Removal Report will be finalized, and
this report is scheduled to be delivered to the regulato
agencies on April 25, 1995. '

None

~None
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2.2 QU 2 -903 PAD, MOUND, AND EAST TRENCHES

The contamination at the 903 Pad and Mound Areas is largely attributed to the storage of waste drums in the
1950s and 1960s that corroded over time and allowed hazardous and radioactive material to leak into the
surrounding soil. Additional contamination may have resuited from wind dispersion during drum removal and
soil movement activities. The East Trenches Area was used for disposal of plutonium- and uranium-
contaminated waste and sanitary sewage sludge from 1954 to 1968. Two areas adjacent to the trenches were
used for spray imrigation of sewage treatment plant effluent; these areas may have contaminants that were not
removed by the treatment system.

Originally, the Surface Water IM/IRA collected seep and surface water contamination sources and then treated
and discharged the effluent to the surface water drainage. Operation of the field-scale treatability unit for the
South Walnut Creek drainage began in May 1991. The effectiveness of the treatment process was evaluated
at three locations: the influent to the treatment facility, several points within the facility, and the discharge point.
Approval was granted to discontinue collection of two of the three sources because of the small amount of
contamination. However, as a result of the public review of the plans and following the agreement among the
regulatory agencies and DOE, the single IM/IRA originally planned for OU 2 was divided into two IRAs in FY 90.

The second IM/IRA was established in late 1991. This Subsurface Investigation IM/IRA Environmental
Assessment evaluates interim remedial technology actions for removal of residual free-phase Volatile Organic
Compound contamination from IHSS 110. The Volatile Organic Compound-removal action involves in situ
vacuum-enhanced vapor extraction technology. On October 19, 1992, the pilot test plan for the first stage of
this removal project was delivered to the regulatory agencies. In the spring of 1993, the project moved into the
field at IHSS 110. By September 1993, a mobile vapor extraction system had been installed and operatlonal
tests had begun.

The Final Field Report for the OU 2 Detailed Soil Vapor Survey Data was submitted in March 1994, and a pilot
test for a soil vapor extraction as specitied in the IM/IRA was completed in June 1994. Additionally, extended
operations were completed in December 1994, and the Final Pilot Test Report for Test Site No. 1 was issued to
the regulatory agencies on November 10, 1994. In March 1995, the implementation of Test Site Nos. 2 and 3
has been canceled from the OU 2 soil vapor extraction program. A new direction towards Accelerated Amlons
for Trench (T-3) has since been implemented.

The OU 2 remedial investigation that has been completed so far has characterized the nature and extent of
contamination in surtace soils, subsurface soils, and groundwater. In 1986, an OU 2 Phase | Remedial
Investigation (RI) of OU 2 was initially completed, and in December 1993, a Preliminary Draft of the OU 2 Phase
Il RFI/RI Report was delivered to the regulatory agencies. To date, several alternative technologies have been
evaluated, and four TMs addressing different aspects of Risk Assessment have been submitted to the
regulatory agencies. Three of four TMs-have been approved, and approval is expected on the fourth. The
Final OU 2 RFI/RI Report is due to the regulatory agencies in September 1995.

. _ . i
Scope of Work o

Changes This Period None

Technical Approach

Changes This Period “None

IAG Milestone , Submit Draft Phase I RFI/RI Work Plan (Alluvial) 21 Dec 89
Accomplishments Submit Finai Phase Il RFI/RI Work Plan {Alluvial) 12 Apr 90

17




IAG Milestone

Submit Draft Phase Il RFI/RI Work Plan (Bedrock) 05 Feb 91

* A completion date extension of March 3, 1998, has been requested

March Work Activity Status

Accomplishments Submit Final Phase It RFI/RI Work Plan (Bedrock) 02 Jul 91
Submit Field Report for Detailed Soil Vapor 15 Dec 93
Survey
Submit Prefiminary Draft Phase Il RFI/RI Report 16 Dec 93
Future 1AG Milestones
Through FY 96
Approved
Planned Extension Eorecast
Submit Draft Phase | RFVRI Report 12 Mar 93 30 May 95 17 Apr 95
Submit Final Phase Il RFVR! Report 09 Aug 93 21 Sep 95 27 Jul 95
Submit Draft CMS/FS Report 04 Nov 93 19 Jul 96 11 Apr 96
Submit Final CMS/FS Report 10 May 94 19 Dec 96 30 Aug 96
Submit Draft Proposed Plan 10 May 94 10 Jan 97 13 Sep 96
Submit Final Proposed Plan 09 Aug 94 25 Mar 97 26 Nov 96
Submit Draft Responsiveness Summary 13 Dec 94 25 Aug 97 06 May 97
Submit Final Responsiveness Summary 16 Mar 95 05 Dec 97 08 Aug 97
Submit Draft Corrective Action Decisiorv
Record of Decision 16 Mar 95 05 Dec 97 08 Aug 97
Submit Final Corrective Action Decision/
Record ot Decision 15 Jun 95 03 Mar 98 04 Nov 97
Submit Corrective Design/ - 4
Remedial Design Work Plan 15 Jun 95 17 Apr 98° .
Submit Draft Title I! Design 15 Feb 96 15 Feb 96 15 Feb 96
Submit Final Title !l Design 14 Jun 96 14 Jun 96 14 Jun 96

Remedial investigation - On March 3, 1995, comments to the-

Draft Final Technical Memorandum (TM) #5, Exposure Scenario, were
received from the Colorado Department of Public Health and
Environment (COPHE). All comments received from the regulatory
agencies have been incomporated into the Draft Final TM #5.
Comment responses from the Rocky Flats Environmental
Technology Site personnel have been forwarded to the regulatory

. agencies for review. Additionally, work on the Draft OU 2 Phase lI

RFI/RI Report continued.

Trench and Mound Site Characterization - Approximately 75 percent

of the geophysical surveys have been completed, and intrusive
drilling activities have begun. The contract to perform the
Environmental EvaluatiorVCorrective Action and to prepare the
implementation Plan is currently under technical evaluation.

Feasibllity Study

ive/Remedial Action

18
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Technical Memoranda
Project

™™ #1
™ Title

TM Status

T™ #2
T™ Title
TM Status

TM #4
T™ Title

TM Status

TM #5
T™ Title
TM Status

. Objectives TM # 1 were received from the regulatory agencies.

These comments are being incorporated into the Final TM #1.

Screening of Remedial Alternatives TM - The preparation of the

Screening of the Remedial Alternatives TM is in process.

Detailed Analysis of Remedijal Alternatives - Work on the groundwater

flow model calibration has been completed, and testing has been
initiated. The Phase Il CMS/FS through the Record of Decision
subcontract was awarded.

QU 2 - 903 Pad. Mound. and East Trenches

Development of Corrective/Remedial Action Objectives
(Draft submittal in-process) - '

. When preparation was concluded: 27 Jan 95

Projected date of Draft submittal to EPA/COPHE: 01 Feb 95
Actual date of Draft submittal to EPA/COPHE: 06 Feb 95
Date comments were received: 22 Mar 85

" Screening of Remedial Alternatives (Draft submittal in-process)

When preparation was concluded: 27 Jan 95
Projected date of Draft submittal to EPA/COPHE: 01 Mar 95

" Actual date of Draft submittal to EPA/CDPHE: To be determined

Date comments were received: To be determined

OU 2 Subsurtace IM/IRA Soil Vapor Extraction Pilot Test Site 1 (Draft
Final submittal in process)

When Draft preparation was concluded: 08 Sep 94

Actual date of Draft submittal: 24 QOct 94

Date comments were received: 10 Nov 94

When Draft Final préparation was concluded: 039 Mar 95

Projected date of Final submittal to EPA/CDPHE: 25 Apr 85

 Actual date of Final submittal to EPA/CDPHE: To be determined

Date comments were received from EPA/CDPHE: None required

Exposure Scenarios (Draft Final submittal in process)

When preparation was concluded: 06 Dec 94

Projected date of Draft Final submittal to EPA/CDPHE: 31 Oct 94 -
Actual date of Draft Final submittal: 07 Dec 94 '

Date comments were received from EPA/CDPHE: 02 Feb 95 EPA,
03 Mar 95 CDPHE
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T™ #6
™ Title
™ Statu;

T™ #7
T™ Title
™ Status

T™ #8
T™ Title
TM Status

T™M #8 Addendum
TM Title
T™M Status

T™ #9
™ Title
TM Status

™ #10
T™ Title
T™M Status

Planned Work for April

-

Modeling

When preparation was concluded: 15 Jan 93

Projected date of submittal to EPA/COPHE: 15 Jan 93

Actual date of submittal to EPA/CDPHE: 15 Jan 93

Date comments were received: 01 Apr 93 EPA, 31 Mar 93 CDPHE
TM approved

Surficial Soils

When preparation was concluded; 07 Jan 93 .-
Projected date of submittal to EPA/COPHE: 07 Jan 93
Actual date of submittal: 12 Jan 93

Date comments were received: 21 Jan 93

T™ approved

Bedrock

When preparation was concluded: 15 Mar 93

Projected date of submittal to EPA/CDPHE: 01 Mar 93

Actual date of submittal: 15 Mar 93

Date comments were received: 14 Apr 93 EPA, 14 Apr 93 COPHE
TM approved

Contingency Plan for revised Phase il RFI/RI Work Plan (Bedrock)
When preparation was concluded: Jun 93

Projected date of submittal to EPA/CDPHE: Jun 93

Actual date of submittal: Jun 93

Date comments were received: FY 93

TM addendum approved

Chemicals of Concern
When preparation was concluded: 08 Aug 94
Projected date of submittal to EPA/COPHE: 03 Oct 94
Actual date of Draft submittal: 30 Aug 94
Date comments were received: 05 Oct 94

-T™ approved

Toxicity Assessment

When preparation was concluded: 09 Aug 94
Projected date of submittal to EPA/CDPHE: 30 Aug 94
Actual date of Draft submittal: 02 Sep 94

Date comments were received: 05 Oct 94

TM approved ’

Work on the Remedial Investigation (R1) Report and the IM/IRA
operations, the Feasibility Study, and the Treatability Studies will
continue.
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Problems
Open ltems
222 OU 2 REMEDIATION

Scope of Work
Changes This Period

Technical Approach
Changes This Period

IAG Milestone
Accomplishments

None

None

On March 2, 1995, a Baseline Change Control Proposal to transfer
funds from the OU 2 Soil Vapor Extraction Test Sites 2 and 3 work
packages into a new Subsurface IM/IRA work package that is titled OU
2 Accelerated Action (T-3) was approved. The existing OU 2 Soil
Vapor Extraction Test Sites 2 and 3 internal milestones have been
canceled, and new OU 2 Accelerated Action milestones have been
established.

The OU 2 Accelerated Action (T-3) budget has been completed.
Work on the Alternative Analysis document continued.

Submit Dratt Proposed IM/IRA Decision Document 19 Jun 90

Submit Proposed Plan IM/IRA Decision Document 18 Sep 90

Submit Draft Responsiveness Summary 13 Dec 90

~Submit Final Responsiveness Summary 11Jan91 -

and Final IM/IRA Decision Document ‘

Field Treatability Test System Installation Complete 10 May 91

Begin Field Treatability Testing (Carbon System) 03 May 91

Submit Draft Treatability Test Repont 01 Apr 92
(Phase | Granular Activated Carbon)

Complete IM/IRA Construction 24 Apr 92
(radionuclides removal system)

Begin Field Treatability Testing 27 Apr 92
(radionuclides removal system) :

Submit Final Treatability Test Report ‘ 02 Jun 92
(Phase | Granular Activated Carbon)

Submit Subsurtace Site | Draft Test Plan 29 Oct 92

Submit Subsurface Site | Final Test Plan 12 Jan 93

Submit Dratft Pilot Test Plan Site 2 ' 24 Jun 93

Submit Draft Surface Water Field 13 Jul 93
Treatability Report

Submit Final Phase |l Treatability Study Repon 26 Jan 94

Begin Subsurtace IM/IRA Test | 14 Feb 94

Submit Subsurtace Site 2 Draft Test Plan 06 Jul 94

Submit Draft Pilot Test Report Site 1 10 Nov 94

Submit Final Pilot Test Report Site 1 10 Nov 94
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IAG Milestone
Accomplishments

Start-up Soil Vapor Extraction Test Site 2
Submit Draft Pilot Test Report Site 2
Submit Final Pilot Test Report Site 2
Submit Draft Pilot Test Plan Site 3
Submit Finat Pitot Test Plan Site 3
Complete Pilot Unit 3 Installation

Submit Draft Pilot Test Report Site 3
Submit Final Pilot Test Report Site 3

02 Mar 95°
02 Mar 95°*
02 Mar 95°*
02 Mar 95°
02 Mar 95°
02 Mar 95°
02 Mar 95°*

" 02 Mar 95°

Submit Liquid Removal Draft Proposed Action

Memorandum

03 Mar 95

° Because the écbbeé oi v;:ork were moditied, the Soil Vapor Extraction Test Sites 2 and 3 activities were
canceled. New milestone dates to reflect new work scopes that use new technologies have been

negotiated.

Future IAG Milestones
Through FY 96

Milestone Name

Submit Draft Alternatives Analysis

Submit Liquid Removal Final Proposed ~-
Action-Memorandum

Submit Acceptance of Alternatives
Analysis/Proposed

" Submit Action Memorandum by Public
Award Equipment System Design
Contract

Finatize Site Designs

Submit Approval of in situ Vitrification
Project Management Plan

Submit Approval of Site implementation
Plan

March Work Activity Status

Approved
Planned Extension Forecast
Date Slatus Date
11 Apr 95 11 Apr 95
15 May 95 15 May 95
31 Jul 95 31 Jul 95
12 Sep 95 12 Sep 95
24 Oct 95 24 Oct 95
14 Nov 95 14 Nov 95
14 Nov 95 14 Nov 95
Subsurtace IM/IRA Operations
Soil Vapor Extraction - The Final OU 2 Subsurace IM/IRA Soil Vapor
Extraction Pilot Test Site 1 TM #4 was delivered to the reguiatory
agencies.
Source Removal - On March 3, 1995, the Baseline Change Contro!

Process proposal to transter funds from the OU 2 Soil Vapor
Extraction Test Sites 2 and 3 work packages into a new Subsurface
IM/IRA work package that is titled OU 2 Accelerated Action T-3 was

approved.

On March 8 and 29, 1995, a working group that consisted of
personnel from the COPHE, the DOE, and the Rocky Flats
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Planned Work for April

Problems

Open ltems

Environmental Technology Site met to discuss the QU 2 Alternative
Analysis. Four options using a number of criterion to establish the
most favorable option were ranked in priority. Additionally,
preparation of the Draft Alternatives Analysis Report for remediating
OU 2 Trench T-3 (IHSS 110) continued. This Draft Analysisis
expected to be completed on April 4, 1995,

Surface Water IM/IRA Operations

ield Tr il i ility - Activities at the
OU 2 Field Treatability Unit Water Treatment Facility remained the
same for the month of March 1995. All activities are on schedule.

Surface Water IM/IRA treatment activities included the following:

Treated water this month: : ' 0 gallons
Total treated 10 date: 24,806,170 gallons
Sitewide Treatment Facility - The Sitewide Treatment Facility activities

for the month of March 1995 continued on schedule.

Offsite Disposal of Field Treatability Unit Sludge - On March 10, 1995,

a Land Disposal Restriction determination was completed. On

March 16, 1995, data validation was completed. On March 28, 1995,
~ Waste Acceptance Criteria forms to the subcontractor were B

submitted.

Surface Water 59 - The SW-59 investigation activities occurred on

March 21, 1995. The investigation consisted of hand-digging three

small exploratory trenches near the seep. A report is being prepared
to summarize the findings of this investigation.

*  Work on the QU 2 Subsurface IM/IRA Accelerated Action T-3
activities and on the Surface Water IM/IRA operations will
continue. ’

None

None
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2.3 QU 3 - OFFSITE AREAS

OU 3 can be divided into two categories based on two main activities. The IAG-directed activities, according to
the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), involve
assessment of contamination in offsite areas also referred to as Contamination of the Land Surface (IHSS 199),
Great Western Reservoir (IHSS 200), Standley Lake (IHSS 201), and Mower Reservoir (IHSS 202). The
second category responds to a 1985 out-of-court lawsuit settlement, McKay vs. U. S., which directed that the
surface.soil contamination be remediated. Remedial activities in compliance with the Settlement Agreement
(deep disc plowing) began in 1985. The disturbance resulting from remediation is being revegetated with
mediocre success. The overall schedule for this activity is determined by the year-to year success of the
revegetation effort and requirements of the landowners.

Scope of Work
Changes This Period

Technical Approach
Changes This Period

IAG Milestone
Accomplishments

Future IAG Milestones
Through FY 96

Milestone Name

Submit Draft Phase | RFI/R! Report
Submit Final Phase | RFI/RI Repont

March Work Activity Status

None
None
Submit Draft Past Remedy Report 26 Oct 90
Submit Draft Historical Information/
Preliminary Health Risk Assessment 09 Nov 90
Report :
Submit Final Past Remedy Report 02 Apr 91
Submit Finat Historical Informatiorv/ 16 Apr 91
* =~ Preliminary Health Risk Assessment :
Repont
Submit Draft Phase | RFI/RI Work Plan - 10 Jul 91
Submit Final Phase | RFI/R! Work Plan 06 Dec 91
Approv _
Planned Extension Eorecast
Date Status Dae
16 Jul 93 30 Oct 95 30 Oct 95
13 Dec 93 11 Jul 96 11 Jul 96

. The CDPHE initially disapproved the COPHE Chemicals of Concern
Conservative Screen Letter Report.- The CDPHE has provided the
DOE with comments to the Conservative Screen Letter. On
March 20, 1985, the DOE responded to the COPHE comments on
the Conservative Screen Letter Report. After the COPHE reviews
DOE's responses, it is expected that these responses will initiate
resolution discussions. Because of schedule delays associated with
the dispute resolution and schedule/budget impacts, a revised
project schedule has been developed. A regulatory agency
extension request and Baseline Change Proposal are being
developed to address the revised project schedule.
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Technical Memoranda

Project

T™ #1 (RFVRI)
T™ Title
T™ Status

™ #1 (CMS/FS)
T™ Title
TM Status

On March 3, 1995, the Jefferson County Remedy Semi-Annual
Report for winter 1995 was delivered to the City of Westminster.

On March 20, 1995, TM #3, Human Health Risk Assessment Model
Description, was delivered to the regulatory agencies.

The TM # 5, Toxicity Assessment, was delivered to the regulatory
agencies in October 1994, and comments from the regulatory
agencies were expected in November 1994. To date, a response to
the TM # 5 has not been received from the regulatory agencnes

The preparation of a cost estimate and work scope is being
developed for the proposed Neighborhood Environmental Watch
Network environmental monitoring system developed by the Los
Alamos National Laboratory, the Environmental Protection Agency
(EPA), and the DOE for public education. The monitoring system will
consist of three self-contained meteorological and gamma radiation
monitors (one located onsite and two located oftsite) that will provide
public access to the environmental monitoring data through the
intermnet system.

DOE directed a “stop work™ to halt construction on an air monitoring
station located on.100th Avenue north of Standley Lake. The stop
work is in response to recent observations of increased Standley
Lake Bald Eagle courtship and nest building activities.

A meeting was held to present OU 3 soil sampling results to the
Heatth Advisory Panel. The Health Advisory Panel will use the OU 3
sample results for comparison with the resulls for soil samples .
collected within QU 3 as part of a separate study conducted by the
Health Advisory Panel.

- ite Ar

Field Changes to RFI/RI the Work Plan

. When preparation was concluded: 10 May 93

Projected date of submittal to EPA/COPHE: 10 May 93
Actual date of submittal: 23 Apr 93
Date comments were received: 05 Jan 94

Preliminary Remediation Goals

When preparation was concluded: in progress
Projected date of submittal to EPA/CDPHE: 11 Jul 96
Date comments were received: To be determined
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T™M #2
™ Title
T™ Status

TM #3
T™ Title
T™M Status

T™ #4
™ Title
TM Status

TM #5
T™ Title
T™M Status

TM #6
T™ Title
TM Status

Planned Work for April

Problems

Exposure Scenarios for the Human Health Risk Assessment
When preparation was concluded: 12 May 93 :
Projected date of submittal to EPA/CDPHE: 12 May 93
Actual date of submittal: 03 May 93

Date comments were received: 15 Jul 93

Modeling

When preparation was concluded: Jan 85

Projected date of submittal to EPA/CDPHE: 02 Mar 95
Actual date of submittal: 30 Mar 95

Date comments were received: To be determined

Contaminants of Concern

When preparation was concluded: Aug 94

Projected date of submittal to EPA/COPHE: 20 Sep 94
Actual date of submittal: 26 Sep 94

Date comments were received: 09 Jan 95

Toxicity

When preparation was concluded: Sep 94

Projected date of submittal to EPA/COPHE: 10 Nov 94
Actual date of submittal: 11 Oct 94 ,
Date comments were received: To be determined

Ecological Evaluation

When preparation was concluded: In progress
Projected date of submittal to EPA/CDPHE: 11 Jul 96
Date comments were received: To be determined

» The TM #2, Screening of Alternatives, will be finalized and
resubmitted to the regulatory agencies.

« As aresult of delays caused by the Contaminants of Concern
dispute resolution, the OU 3 schedule will be revised, and a
schedule extension will be requested.

« Comments from the regulatory agencues on TM #5, Exposure
Scenarios, will be received.

- Sections of the Dratt Rl Report will be developed and prepared.

»  Services to install an air monitoring station and a meteorological
monitoring station will be procured.

The Chemicals of Concern dispute process within the regulatory

agencies has disrupted the project schedule. DOE will request a
three-month schedule extension from the regulatory agencies.
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OU 4 comprises five solar evaporation ponds: 207A, 2078 series (North, Center, South), and 207C, which
were constructed for treatment and storage of process water from industrial operations. The process water
contained treated acidic wastes, industrial liquid wastes (e.g., metal plating solutions), and low-level radioactive
wastes.

The ponds were relined with various upgraded materials as technology improved through the early 1960s and
1970s; however, leakage from the ponds into the soil and groundwater was suspected. Interceptor trenches
were installed in 1971 to collect and recycle contaminated groundwater to the ponds and to minimize natural
seepage and pond leakage from entering North Walnut Creek. In 1981, these trenches were upgraded by the
current, larger Interceptor Trench System, which returned approx:mately 4 million gallons of groundwater back

into the solar evaporation ponds eachyear.

Process water has not been pumped into the ponds since 1986, and with the diversion of the Interceptor
Trench System water to storage tanks in April 1993, groundwater is no longer returned to the ponds. At the
time, the placement of the Interceptor Trench System water into the ponds occurred without meeting Land
Disposal Restrictions and the Minimum Technology Requirements of the RCRA. A new, dedicated Building
910 evaporation-treatment facility, which was constructed to process the Interceptor Trench System water
stored in the modular tanks, became operational in July 1993. This building was designed to supplement the
Site’s waste treatment facility in Building 374. Since the completion of Building 910, upgrades have been
installed to the Building 374 system, and other Site waste streams that this system has processed have
decreased in volume. Presently, the Interceptor Trench System water is treated in Building 910 only it the
Building 374 treatment facility is unavailable for extended periods.

The Solar Evaporation Ponds Subproject is comprised of four technical areas: (1) Disposition of noncertified
pondcrete and saltcrete and pond sludge processing as required by the Federal Facilities Compliance Act;

(2) water management/treatment by means of the IM/IRA Decision Document signed by the regulatory
agencies and DOE; (3) the OU 4 assessment and remedial action, which identified the ponds as one of the 16
OUs to be remediated at the Rocky Flats Environmental Technology Site in accordance with the 1AG, and
superseded the 1988 Ponds-Closure Plan submitted by DOE to the regulators; and (4) pad operations,
storage, and disposal activities that are necessary to meet the Site’s RCRA interim status and permit
requirements for storage of pond wastes. The water and pond sludge management is a necessary precursor to
the OU 4 assessment and remediation, while the pad operations are considered necessary support activities.

Work in the four technical areas was planned to close the ponds and remediate OU 4. The scope of the work
was to (1) remove water and sludge from the ponds, (2) provide a'treatment facility to replace the ponds as
evaporation-treatment and storage units for pond-related groundwater, (3) remove and store pond sludge in
compliance of all regulations such as RCRA, (4) assess the nature and extent of contamination at the ponds,
(5) complete a RCRA closure of the impoundments, (6) remediate the ponds (source and soils) as required,
and (7) remediate groundwater as required.

The RCRA/CERCLA investigation Phase | field work began in FY 93 and will continue through construction of
the final corrective/remedial action. The technical scope to be performed by means of the 1AG is funded
through the OU 4 Assessment and Remediation Area with other areas funded to provide necessary precursor. .
and support activities to allow the IAG scope to be completed.

In May 1994, the Pond sludge removal operations in four of the five solar evaporation ponds were completed.

In August 1994, operations to remove the sludge in Pond 207C began and this pond was emptied in
January 1995.
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In February 1995, an IM/IRA/Environmental Assessment Decision Document that proposed the Phase | pond

closure and remedy was released for public comment. The proposal recommends the use of newly
promuigated RCRA regulations designed to improve corrective actions. Contaminated soil, pond siudge,
pondcrete, and debris will be permanently placed into the pond closure and isolated to protect human heatth
and the environment. The Final Decision Document is expected to be complete in FY 96.

2.4.10U 4 ASSESSMENT

Scope of Work
Changes This Perlod

Technical Ap;)foach
Changes This Period

IAG Milestone
Accomplishments

Future 1AG Milestones
Through FY 96

Milestone Name

Submit Draft Phase | RF/R! Report
Submit Final Phase Il RFI/RI Report

March Work Actlvity Status

Technical Memoranda
Project
T™ #1 _ -

T™ Title
T™M Status

None

None

Submit Draft Phase | RFVRI Work Plan
Submit Final Phase | RFVRI Work Plan
Submit Draft Phase 1l RFI/RI Work Plan

~ Submit Final Phase il RFI/RI Work Plan
Remove Sludge from Ponds

Approved

- Planned Extension
16 Abr 96
11 Sep 96

The Phase | sampling'in Pond 207C will be performed by the Phase I

08 Jun 90
26 Nov 90
27 May 94
02 Sep 94
20 Jan 95

Dae .

16 Apr 96
11 Sep 96

subcontractor to realize cost savings. The Phase I schedule will not
allow the 207C Pond investigations to occur until mid-April 1995.

On March 23, 1995, the Seismic Refraction Survey was completed.
The geoprobe work began on March 15, 1995, and is scheduled to

be completed on May 31, 1995.

4- jon P

Vadose Zone Investigation

Draft submitted to EPA/CDPHE: 16 Nov 92
Comments received: 30 Nov 92
Conditional approval: 30 Nov 92

Projected submittal of Final TM to EPA/CDPHE: 15 Dec 92

Actual submittal date of Final TM: 15 Dec 92
Submittal of TM #1 Vadose Zone Schedule: 19 May 93
EPA/CDPHE final approval of TM #1: 17 Jun 93
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TM#2
T™ Title
TM Status

T™M #3
™ Title
TM Status

TM #4
™ Title
T™ Status

Planned Work for April

Problems
Open items

2.4.2 QU 4 REMEDIATION

Scope of Work
Changes This Period

Technlcal Approach
Changes This Period

IAG Mllestone
Accomplishments

_+ The field activities for the Phase Il RFI/RI Program are scheduled:

Modification to Field Activities

Draft submitted to EPA/CDPHE: 18 Mar 93

Comments received: 07 May 93

Projected submittal of Final TM to EPA/CDPHE: 07 Jun 93
Actual submittal date of Final TM: 09 Jun 93

EPA/CDPHE final approval of TM #2: 30 Jun 93

Environmental Evaluation

Draft submitted to EPA/CDPHE: 19 Mar 93
Comments received: EPA 21 Apr 93, CDPHE 02 Jun 93 : |
Projected submittal of Final TM to EPA/CDPHE: 30 Apr 93 1
Actual submittal date of Final TM: 02 Jul 93 ;
EPA/CDPHE final approval of TM #3: 30 Jul 93

Human Health Risk Assessment Exposure Scenarios

Draft submitted to EPA/COPHE: 19 Mar 93

Comments received: EPA 21 Apr 93, CDPHE 23 Apr 93
Projected submittal of Final TM to EPA/CDPHE: 11 Jun93
Actual submittal date of Final TM: 11 Jun 93

EPA/CDPHE final approval of TM #4: 25 Jun 93

-

to continue.
None

None

None
None

Draft Phase | Proposed IM/IRA Decision 27 May 94

Document ,
All Solar Ponds Emptied of Water and Sludge 15 Jan 95
Final Phase | Proposed IM/IRA Decision Document 01 Feb 85
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Future IAG Milestones
Through FY 96

Approved
Plapned Extepnsion Eorecast

Milestone Name Date Status Dae
Submit IM/IRA Responsiveness Summary 25 Jan 95 09 Jun 95° On schedule
Submit Final Phase | IM/IRA Decision

Document and Final Responsiveness

Summary 24 Apr 95 29 Aug 95° On schedule
Submit IM Title Il Design Work Plan 24 Jun 96 18 Dec9* . . . On schedule
Start of Soil Excavation Relative to ST

IHSS 101 Closure 28 Jan 97- 28 Oct 96° On schedule

° On November 23, 1994, the regulatory agencies approved the extension.

March Work Activity Status

Waste Treatment

On March 13-14, 1995, a meeting was held among the reguiatory
agencies, the DOE, and the Rocky Flats Environmental Technology
Site personnel. At the meeting, the Draft Treatability Study Report
for sludges was presented. The process train design development
was also discussed along with strategic issues surrounding repository
options.

Efforts to transfer Pond 207C sludges from the metal storage
containers into tanks continues. ' :

All the Treatability Study mixes were completed. The mix
development to optimize the pH best suited to ieachate minimization
continues. The proposal for additional modeling and sample leach
testing was received, evaluated, and awarded to the subcontractor.
The new scope addresses soil and waste composite mix designs.

The review process for the sludge and pondcrete treatment units,
which is required under the National Environmental Policy Act, will be
performed in paralle! with the public comment period on the Solar
Ponds Projects’ IM/IRA Decision Document. The Decision Document
incorporates an Environmental Assessment that will be the basis of

. the DOE’s National Environmental Policy Act decision. The schedule

logic was revised to refiect the connection to the public comment
period. Foliowing the review, a decision will be made on whether a
commitment management summary or a mitigation action plan will be
needed for future tracking purposes. The need for follow-on National
Environmental Policy Act documents, such as a Finding of No
Significant Impact, will be evaluated at the end of the public comment
period when the public's interest in continuing the National
Environmental Policy Act process can be evaluated.

Waste Storage and Disposal

As of March 24, 1995, a total of 1,398 metal containers were
repacked and stacked. DOE's compliance strategy continues to be
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implemented despite the CDPHE's reversal in policy and the
subsequent disagreement over the use of absorbent material in the
repacked crates. DOE believes the need to take action on long
standing pad compliance issues balances the risk that a second
repacking effot may ultimately be required. Also, recent
communication with the CDPHE indicate that for the waste being
stored and the way the waste is being stored, the asphalt pad
provides a “sufficiently” impervious surtace to meet Part B Permit
requirements. This will reduce required upgrades to meet the Part B
Permit requirements for which funding must be found.

interim Remedial Action

Water Management - The modular tanks have a remaining usable
volume of about 765,571 gallons. The RCRA inspections and
compressor rotations in Building 910 were satisfactorily completed.
The RCRA inspections of the Modular Storage Tanks were
completed.

interim Measure Remedlatlon

IM/IRA Decision Document - In February 1995, the Final Phase i
Proposed IM/IRA Environmental Assessment Decision Document
was delivered to the regulatory agencies, and the 60-day public
comment period began.

“DOE is evaluating whether to remove the closure of Building 964, -~ =
which has an approved Closure Plan, from the Decision Document. A
draft schedule to accelerate the removal of this building has been
completed. The schedule was accelerated by a proposal to close the
RCRA Unit #24 by means of the Part B Permit Closure Plan instead of

" utilizing the IM/IRA Decision Document. The estimated completion
date was improved by approximately six months. The schedule must
be reviewed by the Rocky Flats Environmenta!l Technology Site
RCRA Permitting and Compliance personnel to ensure that required
permit modifications and regulatory notifications can be accomplished
as scheduled. On April 3, 1995, the National Environmental Policy
Act Compliance Committee will review the project.

Preconstruction - The security plan for construction of the vehicle
access gate has been completed, and all approval signatures have
been obtained. Funding issues concerning this project are still
unresoived.

On March 14, 1995, the Purchase Requisition, the Statement of
Work, and the design documents were submitted to Procurement for
the General Site Improvement activity. On March 22, 1995, the Draft
Integrated Work Control Package was completed.

. On March 14, 1895, the 60 percent Title 1l design for the Post-
Closure Care and Monitoring System was completed.  The Post-
Closure Care and Monitoring design has been incorporated mto the
60 percent Remedial Design.
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Planned Work for April

Problems

-from the metal containers because of debris (mostly tar paper)

On March 15, 1995, the mobilization for the site-grading activity in
conjunction with the cargo container relocation activity began. On
March 24, 1995, the site grading was completed. The relocation of
the cargo containers will begin April 1, 1995, and will utilize two large
cranes and the support of the Rocky Flats Environmental Technology
site Logistics personnel. This relocation should be complete by the
end of April 1995.

All electrical wiring, conduit, and piping have been removed from
Cement Silo #1. The concrete pump has also been removed.
Exterior paint sampling was completed, and preliminary gamma -

-spectrometer resulits indicate all samples are below the allowable

limits. If these results are contirmed, special containment for
dismantling the silo will not be required. The interior of the silo has
been determined to not be a contaminated area. An access port for
emptying the cement was cut on March 17, 1995. Emptying of the
silo began on March 20, 1995. Silo #1 was dropped and loaded on a
flatbed truck on March 24, 1995,

Interim Measure Sludge - Activities to remove sludge from the
clarifier to sludge hoiding tanks have been delayed pending the
transfer of the 207C Pond salt that is currently being stored in metal
crates. As of March 27, 1995, six metals have been emptied.
Problems have been encountered in filling the tanks with the material
plugging inlet piping. To solve the problem, a modification to the
piping is being made. Twelve additional sludge holding tanks were
ordered in February 1995. The first shipment was received in

March 1995. Additional tanks may be required depending on the
amount of water required to slurry the saits for removal.

* The transfer of sait in metal containers to sludge holding tanks will
continue.

» The site stripout activity will continue.

» The relocation of cargo containers will commence.

*  The 904 repack will continue.

«  The execution of the Public Qutreach Program, which is
designed to inform the public and other interested parties of the
facts of the proposed interim action, will continue.

inadequate Radiological Control Technician support is impacting
lower priority Solar Ponds Projects (areas with float) such as site strip

" out. Corrective actions are being pursued, and those actions include

(1) waiting for additional Radiological Control Technicians to graduate
from training in June 1994 and (2) subcontracting the Radiological
Control Technician services.
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Open ltems

The OU 4 engineered barrier issues that initiated a dispute resolution
in July 1994 continue. Although the dispute formally ended on

July 27, 1994, tull regulatory support was not achieved. Both the
EPA and the DOE support the plan that calls for the placement of
minimally treated sludge and pondcrete under the engineered barrier
in lieu of an offsite disposal, but the COPHE has opted to reserve
comment until atter the public comment period on the Phase | IM/IRA
Decision Document. An extension was granted in November 1994
for all related Phase | milestones, but the regulatory concurrénce for a
planned technical scope is still not known. The COPHE appears
supportive on the placement of the processed pond sludge under
the cap but does not support pondcrete placement. At the

January 25, 1995, meeting, the public response was positive.

A key OU 4 assumption is the use of the Corrective Action
Management Unit/Temporary Unit for treating certain remediation
wastes during Phase | Remediation. Based upon direction from
CDPHE during the Joint Working Sessions, DOE plans to use the
Corrective Action Management Unit/Temporary Unit regulations to
promote significant cost savings and schedule acceleration while fully
protecting human health and the environment. However, COPHE is
now questioning the applicability of the law on the OU 4 remediation,
and the CDPHE has not communicated whether additional
requirements will be imposed. Theretore, this regulatory uncertainty

- poses increased risk to the Phase | remediation project schedule. -

Tent 12 and the pad area south on the 750 Pad (for pondcrete) and
Tent 11 on the 904 Pad (pondcrete) are required to treat the sludge
and pondcrete. These areas need 1o be made available by either
moving wastes to another location or preferably by shipping all
saltcrete that complies with the Landfill Disposal Restrictions to an
offsite location. Neither option is currently funded, atthough partial
funding for salicrete disposal does exist. A substantial increase in the
funding for saltcrete disposal is needed to execute this option.
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2.5 QuS- WOMAN CREEK

QU 5, the Woman Creek Priority Drainage, comprises the assessment and remediation of 11 IHSSs in the
Woman Creek drainage: Original Landfill (IHSS 115); Ash Pits (IHSSs 133.1 - 133.4); Incinerator (IHSS 133.5);
Concrete Wash Pad (IHSS 133.6); Detention Ponds C-1 and C-2 (IHSSs 142.10 and 142.11); Surface
Disturbance (IHSS 209), southeast of Building 881; and Water Treatment Plant Backwash Pond (IHSS 196).
Two additional surface disturbances have been identified: one south of the Ash Pits and a second west of
IHSS 209. These last two sites have been included in the OU § Work Plan. IHSS 196 has been assigned to
this OU. Possible contamination in this OU was caused by landfill operations, stormwater runoff into Holding
ponds, and Ash Pit operations. Constituents in OU 5 include depleted uranium, metals, solvents, pesticides,
polychlorinated biphenyl, and Volatile Organic Compounds. Media affected include soils, sediments, surface
water, groundwater, and air.

Scope of Work

Changes This Period None

Technical Approach.

Changes This Period None

IAG Milestone Submit Draft Phase | RFI/RI Work Plan 05 Apr 91
Accomplishments Submit Final Phase | RFI/RI Work Plan 30 Aug 91

Future IAG Milestones
Through FY 96

- Approved -
Plapned E£xtension Eorecast
Submit Draft Phase | RFI/R! Report 30 Nov 93 01 Nov 95 11 May 95
Submit Final Phase | RFI/RI Report 03 May 94 02 Apr 96 14 Nov 95
March Work Activity Status According to TM " 5 Addendum to the Field Sampling Plan, the

following activities remain: Core logging continues with input of the

sample collection gata into the database, and groundwater monitoring
~ and water level measurements will continue until FY 96. On

March 16, 1995, the surveying of well and boring locations was

completed.

On March 27, 1995, draft responses to comments from the
regulatory agencies on the Draft Final Exposure Assessment TM
were received. The comment responses included the recent
guidance regarding mining and open space receptors and the
elimination of residential scenarios. Since residential use is the
primary driver for modeling, modeling activities will probably not be
included in the Final RFI/RI Report.’ _

Groundwater modeling, surface water modeling, and air modeling
activities for the Human Health Risk Assessment continue with the
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Technlical Memoranda

Project.

T™ #1
T™ Title
T™ Status

TM #2
TM Title
T™ Status

TM #3
™ Title
T™M Status

TM #4
T™ Title
T™ Status

incorporation of risk simulations for all three models into the Risk
Assessment calculations. Preparations of the final modeling reports
have been initiated.

In March 1995, the Final Chemicals of Concern TM was transmittal to
the regulatory agencies. The Chemicals of Concern TM wili be used
for the development of the Human Health Risk Assessment and the
FS.

Comments from the EPA on the Draft Final Ecological Risk
Assessment Methodology Site Conceptual Model were due on -
March 3, 1995, -and were not received. The EPA has informally
communicated that an approval letter is near completion. This delay
will not impact the critical path.

The Draft CMS/FS Task 6 Report was submitted on schedule for an
internal review, and comments from the reviewers are due April 7,
1995. A second draft will not be prepared, but comments will be
incorporated in the Draft CMS/FS TM, Development and Screening of
Alternatives.

On March 24, 1995, the request for Moditication No. 2 for the QU 5
CMS/FS subcontract was sent to the subcontractor. The proposal is
due back by April 1, 1995. The modification covers additional scope

-- of work conducted under the CMS/FS project (i.e., the field support -~
personnel utilized during the geotechnical boring program).

ous- reek Priority Drai Remedial Investiqati

Surface Water and Sediments

When preparation was concluded: 30 Nov 92
Projected date of submittal to EPA/CDPHE: 30 Nov 92
Actual date of submittal: 13 Oct 92

. Surface Geophysics
When preparation was concluded: 30 Nov 92
Actual date of submittal: 13 Oct 92

Soil Sampling at IHSS 115
‘When preparation was concluded: 07 May 93
Actual date of submittal: 26 Jan 93

Soil Sampling at IHSS 133
When preparation was concluded: 07 Jun 93
Actual date of submittal: 12 Apr 93
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TM #5
T™ Title
TM Status

TM #6
T™ Title
’TM Status

T™M #7
T™ Title
TM Status

TM #8
T™ Title
TM Status

TM#9
TM Title

TM Status

T™ #10
T™ Title
TM Status

™ #11
T™ Title
TM Status

T™ #12
T™ Title
TM Status

T™ #13
T™ Title
TM Status

™ #14
™ Title
T™M Status

Soil Gas Sampling at IHSS 115
When preparation was concluded: 07 May 93
Actual date of submittal: 25 Mar 93

Cone Penetrometer at IHSS 115
When preparation was concluded: 14 Apr 93
Actual date of submittal: 25 Mar 93

Soil Borings at IHSS 133
When preparation was concluded: 07 May 93
Actual date of submittal: 19 Feb 93

Monitoring Wells at IHSS 115
TM #8 has been canceled and has been replaced by a letter outlining
the justification for the location of the wells in IHSS 115.

Monitoring Wells at IHSS 133, Ash Pits, Incinerator, and Concrete

Wash Pad
Actual date of the Draft TM submittal to EPA/CDPHE 06 May 93

Actual date of the Final TM submittal to EPA/CDPHE: 28 Jun 93

Soil Borings at IHSS 209
When preparation was concluded: 06 Mar 93
Actual date of the Final TM submittal to EPA/CDPHE: 06 Mar 93

Contaminants of Concern

Actual date of the Draft Final TM submitted to EPA/CDPHE:
08 Nov 94

Received comments from COPHE: 13 Dec 94

Received comments from EPA: 15 Dec 94

. Exposure Scenanos

Actual date of the submittal of the Final TM to EPA/CDPHE;

10 Jan 95
Received comments from COPHE: 13 Feb 95 -

Modeling
Actual date of submittal of the Draft Final TM to EPNCDPHE Dec 93
Actual date of submittal of the Final to EPA/COPHE: 29 Nov 94

Toxicity Assessment
Actual date of submittal of the Final to EPA/CDPHE: 14 Nov 94
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™ #15
™ Title
TM™ Status

Planned Work for April

Problems

Open Items

Addendum 1o the Field Sampling Plan
Actual date of the Final TM submittal to EPA/CDPHE: 31 Aug 94

« Monthly water level measurements and quarterly groundwater
sampling will continue.

e The Human Health Risk Assessment work that includes risk
calculations and surface water and groundwater modeling
activities will continue.

+ - The CMS/FS with an'emphasis on the TM #1 will contiAnuTe. |

» The Environmental Evaluation of the Woman Creek Priority
Drainage will continue.

« Responses to comments from the regulatory agencies on the
Draft Final Environmental Assessment TM will be dispositioned
for review by the regulatory agencies.

+ The Final Chemicals of Concern TM will be delivered to the
regulatory agencies.

» The Ecological Risk Assessment for the Environmental
Evaluation of the RFI/RI Report will continue.

None

Approval of TM #14, Toxicity Assessment, is pending.

. Approval of TM #11, Chemicals of Concern,_ is pending.
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2.6 QU6 - WALNUT CREEK

OU 6, the Wainut Creek Priority Drainage, comprises assessment and remediation of 19 IHSSs: the A-series
Detention Ponds, Ponds A-1 through A-4 (IHSSs 142.1 through 142.4 and 142.12); the B-series Detention
Ponds, Ponds B-1 through B-5 (IHSS 142.5 through 142.9); the North Spray Field (IHSS 167.1); the East Area
Spray Field (IHSS 216.1), the Trenches A, B, and C (IHSSs 166.1, 166.2, and 166.3); the Sludge Dispersal
Area (IHSS 141); the Triangle Area (IHSS 165); the Old Outtall Area (IHSS 143); and the Soil Dump Area (IHSS
156.2). '

Completion of field operations resulted in the following samples from the IHSSs in QU 6: stream sediment,
pond sediment, surface soil, subsurface soil, and surface and groundwater.

Scope of Work

Changes This Period None

Technlcal Approach

Changes This Period None

IAG Milestone Submit Draft Phase | RFI/RI Work Plan 19 Apr 91
Accomplishments Submit Final Phase | RFVRI Work Plan 16 Sep 91

Future IAG Milestones
Through FY 96

Approv ,
- Planned Extension Eorecast
Submit Draft Phase | RFI/RI Report 04 Aug 93 02 Oct 95 19 Apr 95
Submit Final Phase | RFI/RI Report 07 Jan 94 21 Feb 96 20 Nov 95
. March Work Activity Status The scope of work was revised for the FS by making changes to

T™ #1 and TM #2 (i.e., substituting the recreational scenario
for the residential scenario, estimating life cycle analysis
costs, and evaluating preble's mouse habitat).

DOE and the Rocky Flats Environmental Technology Site
personnel completed their review of FS TM #1. Comments
~ were compiled and submitted to the Rocky Flats Environmental
~ Technology Site personnel for response and incorporation.

In February 1995, DOE submitted the Ecological Risk Assessment
Methodology Sitewide Conceptual Model and the Final TM #2,
Exposure Scenarios, to the regulatory agencies. To date, no
response has been received.

On March 21, 1995, Section 5, Contaminant Fate and Transpon, of
the RFI/RI Report from the subcontractor was received.

Calculations for the Human Health Risk Assessment were completed
in draft form. The corresponding text continues to be written.
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Comments from the EPA on the Draft Final Ecological Risk
Assessment Methodology Site Conceptual Model were due on
March 3, 1995, and were not received. The EPA has informally
communicated that an approval letter is near completion. This delay
will not impact the start of problem formulation.

Efforts on the following projects continue:

» The professional judgement portion of the tier 2 screening of

Ecological Chemicals of Concern for the Ecological Risk

Assessment.

The transferral of IHSS 143, The Old Qutfall, to the Industrial Area
(1A) OUs. The regulatory agencies have informally agreed to this
action.

t Pipe CI nd B-
Three trailer loads of sprinkier piping and one truckload of sprinkier
wheels have been removed to the Property Utilization and Disposal
Yard. Off loading has been slow, but progress continues to be made.

Technlcal Memoranda

Project. 6 - Walnut Cr
T™M#1

™ Title Work Plan Modifications

T™ Status Approved by EPA: 08 Jan 93

T™M #2

T™ Title Exposure Assessment

T™ Status When preparation of the Draft TM was concluded: 07 July 93

Date the Draft TM was submitted to EPA/CDPHE: 07 Jul 93
Actual date of submittal of the Final TM to EPA/CDPHE: 14 Feb 95

T™ #3 _

T™ Title Modeling Description

TM Status When preparation of Draft was concluded: 10 Nov 93
_Date the Draft TM was submitted to EPA/CDPHE: 10 Nov 93
Date EPA/CDPHE comments were received: 23 Dec 93
Date the Final TM was submitted to EPA/CDPHE: 14 Jan 94
Actual date of submittal of the Second Final TM to EPA/CDPHE:
30 Jan 95 '

T™ #4 :

T™ Title ‘ Contaminants of Concern

TM Status : Date the Draft TM was submitted to EPA/CDPHE: 23 Aug 94

Date EPA/CDPHE comments were received: 03 Oct 94
Approved on 28 Dec 94
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TM #5
™ Title
™ Status

Planned Work for Aprii

Problems

Open ltems

Toxicity Factors
Date the Draft Final TM was submitted to EPA/CDPHE: 23 Aug 94
Approved on 28 Dec 94

+ The preparation of the Assessment Endpoint TM, Conceptual
Model TM, and the Chemicals of Concern Screen Methodology
TM for the Ecological Risk Assessment continues.

= Work on the RFI/RI Report will continue. The Human Health Risk
Assessment will be approximately 85 percent complete by
April 30, 1995.

«  Work on the Ecological Chemical of Concern Screening and the
Problem Formulation Sections of the Ecological Risk Assessment
continues. :

»  The Dratt Final FS TM #1 will be delivered to the regulatory
agencies.

« The transferral of the IHSS 143 to the IA OUs continues.

None

- Approvals of TM #3, Modeling Descriptién, and TM #2, Exposure = =

Assessment, are pending {from the regulatory agencies.

Comments from the regulatory agencies on the Draft Final Ecological
Risk Assessment Methodology Site Conceptual Model are pending.
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2.7 QU7 - PRESENT LANDFILL

OU 7, the Present Landfill, is located north of the site complex on the western edge of an unnamed tributary of

North Walnut Creek and comprises four IHSSs. IHSS 114 includes landfill waste and leachate at the Present
Landfill and soils beneath the landfill potentially contaminated with leachate. IHSS 203 contains potentially
contaminated soils at the Inactive Hazardous Waste Storage Area, which is a section of the Present Landfili
located in the southwest corner, used between 1986 and 1987 as a temporary storage area for hazardous

waste. inorder to maintain the landfill pond at an acceptable volume to prevent discharge, spray evaporation of

landfill pond water was applied to the north and south of the landfill pond comprising IHSSs 167.2 and 167.3,

respectively. The practice of spray evaporation was discontinued in 1993.

The Present Landfill began operation in August 1968 and was originally constructed to provide for disposal of

the Rocky Flats Environmental Technology Site nonradioactive and nonhazardous wastes. During the mid-
1980s, extensive investigations were conducted on the waste streams (types) placed into the landfill;
consequently, hazardous wastes/hazardous constituents were identified. Although currently operating as a
nonhazardous sanitary landfill, the facility is considered an inactive hazardous waste disposal unit undergoing

RCRA closure.

Scope of Work

Changes This Period None

Technical Approach _

Changes This Period None

TAG Milestone = Submit Draft Phase | RFVR! Work Plan
Accomplishments Submit Final Phase | RFVRI Work Plan

Submit Draft Phase.| RFI/RI Report

Submit Draft Phase Il RFI/RI Work Plan

Submit Final Phase | RFI/RI Report

Submit Final Phase Il RFI/RI Work Plan

Submit Preliminary Draft Proposed
Action Memorandum (leachate)
to COPHE/EPA 1

Submit Draft Revised Phase | Work Plan
Technical Memorandum 2

Submit Final Phase | Work Plan
Technical Memorandum 2

Submit Final Draft Proposed

Action Memorandum (leachate)
for Public Comment 3

Submit Final Responsiveness Summary
and Proposed Action Memorandum
to COPHE/EPA 4

* CDPHE deleted per Oct 21, 1994, letter.

1 CDPHE added this milestone per May 11, 1994, letter. Technically fulfilled “Submlt Prehmmary Draft IM/IRA

to CDPHE/EPA"
2 New milestones per COPHE October 21, 1994, letter.

08 Jun 90
28 Aug 91
Deleted *
Deleted *
Deleted *
Deleted °
13 Oct 94
23 May 94

08 Sep 94

13 Oct 94

30 Nov 94

3 CDPHE added this milestone per May 11, 1994, letter. Technically fuffilled “Submit Final Draft IM/IRA for

Public Comment”

4 CDPHE added this milestone per May 11, 1994, letter. Technically fulfilled “Submit Final Responsiveness

Summary IM/IRA to COPHE/EPA"
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Future IAG Milestones
Through FY 96

March Work Activity Status

Approved
Planned Extension Forecast
Milestone Name Rate Status Dae
Landfill Closure IM/IRA
Submit Draft Phase | Proposed IM/IRA
Decision Document 01 Nov 94 31 Aug 95 03 May 95
Submit Final Phase | Proposed IM/IRA o e e e -
Decision Document . c - 05 Jan 96 03 Jul 95
~ Submit IM/IRA Responsiveness Summary 14 Aug 96 - 01 Apr 96 . 01 Apr96
Landfill | | Collection P I
Action Memorandum
Release Final Responsiveness Summary
and Proposed Action Memorandum 22 Mar 95 22 Mar 95

The final round of groundwater sampling was completed. The
analytical data will be used to determine the nature and extent of
contamination in No Name Gulch, which is downgradient of QU 7.

~The procurement process for the QU 7 Seep Collection and

Technical Memoranda

Eroject
™

T™ Title
TM Status

Planned Work for April

Treatment System was postponed pending further discussions with
the regulatory agencies. ,

The methodology to perform a focused Risk Assessment under
EPA's presumptive remedy for municipal landfill closure was defined.
Focused Risk Assessments were performed on all affected media at
ou7.

7- ngfil

Revised Work Plan

Submitted the Draft TM to EPA/CDPHE for review: 23 May 94
Comments received: 01 July 94

Submitted the Final TM transmitted to EPA/CDPHE: 09 Sep 94
Approved by the regulatory agencies: 30 Sep 94

« The value engineering process for the OU 7 closure to reduce
nonessential costs and improve productivity will begin.

» Closure strategies for all contaminated media in OU 7 will be
developed.
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Problems ‘ None

The concurrence from the regulatory agencies on issues concerning
the Proposed Action Memorandum for leachate seep collection and
treatment. The postponement of the Proposed Action Memorandum
activities will affect the associated milestones.

Open Items
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2JA INDUSTRIAL AREA (1A) OPERABLE UNITS (8, 9, 10, 12, 13, and 14)

The IA OUs consist of OUs 8, 9, 10, 12, 13, and 14. All of these OUs are being investigated collectively
because of a close proximity to each other and similarities in the field work for these OUs (e. g., surficial soil
sampling, in situ radiation surveys, and soil gas sampling). Combining this work will result in improved oversight,
coordination, and reduced costs.

Scope of Work

Changes This Period None
Technical Approach
Changes This Perlod None
IAG Milestone o
Accomplishments Submitted Proposed Plan for Reconfiguration
of the JA OUs ' 04 Nov 94
Future IAG Milestones
Through FY 95 This information is listed in the 1A OUs.
March Work Activity Status DOE issued a formal Stop Work Order in March 1995. The Stop Work

Order does not apply to current field work activities. Surface Water
and Sediment Sampling was exempt from the Stop Work Order
issued in March 1995, .

On March 5, 1995, formal approval of the |A Surface Water and
Sediment Field Sampling Plans was received from CDPHE. The first
set of samples was obtained during the week of March 20, 1995.
The ongoing sampling program will continue into April 1995.

The Proposed Plan for Reconfiguration of the IA OUs was submitted

to the regulatory agencies in November 1994. To date, the proposal
remains in review by the regulatory agencies. The plan proposes that
the 1A OUs be integrated and consolidated into three OUs.

The development of the Activity Data Sheets for the Five-Year Plan
for FY 97 through 2001 continued. The six individual QU Activity
Data Sheets are being combined as one consolidated Activity Data
Sheet for the 1As beginning in FY 96.

The in-depth formal review of all the information for the 1A received
from the Environmental Evaluation subcontractor was submitted for
peer review and is planned to be completed in April 1995.

The Statement of Work for the intrusive portion of the |IA OUs RFI/RI
was submitted to the Rocky Flats Environmental Technology Site
Procurement personnel in January 1995. On March 9, 1995, the
proposal was received from the subcontractor. The Stop Work Order
for the A will preclude further action on the Statement of Work.
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Technical Memoranda
Project
™ #1

T™Title
T™ Status

Pianned Work for April

Problems

Open Items

IA OUs Quallty Assurance

The following Quality Assurance activities were performed: Line
Safety Training requirements were completed, and issues regarding
tank sampling were resolved.

l { Industrial Area Operable Uni

IA Surface Water and Sediment Sampling Plan
Projected date of submittal to EPA/CDPHE: 12 Jan 95
Actual date of submittal: 05 .Jan 95

Date COPHE comments were received: 15 Jan 95
Date CDPHE approval was received: 5 Mar 95

+ The lA Environmental Evaluation peer review and the second
stage Surtace Water and Sediment Sampling field activities will be
completed.

None

None
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28. QU 8 - 700 AREA

The 24 IHSSs that constitute OU 8 encompass separate sites inside and around the production area of the
Rocky Flats Environmental Technology Site. Contamination sources within the various IHSSs include above-

ground and underground tanks, equipment washing areas, and releases inside buildings that potentiaily affect

areas outside the buildings. Contaminants from these sources may have been introduced into the
environment through spills on the ground surface, underground leakage and infiltration, and, in some cases,
through precipitation runoff. The chemical composition of the contaminants varies widely between the IHSSs
and ranges from low-level radioactive mixed wastes to nonradioactive organic and inrorganic compounds.

QU 8 is within the IA at the Rocky Flats Environmental Technology Site and is being managed collectively with
the other OUs that are within the IA. The IA OUs consist of OUs 8, 9, 10, 12, 13, and 14. All of these OUs are
being investigated collectively because of similarities in the field work for these OUs (e. g., surficial soil
sampling, in situ radiation surveys, and soil gas sampling). The combination of this work has resulted in
improved oversight, coordination, and reduced costs.

Scope of Work
Changes This Period

Technical Approach
Changes This Period

IAG Milestone
Accomplishments

Future IAG Milestones
Through FY 96

Milestone Name

Submit Draft Phase | RFI/RI Report
Submit Final Phase | RFI/RI Report

March Work Activity Status

None
None
Submit Draft Phase | RFVRI Work Plan 01 May 92
Submit Final Phase | RFVRI Work Plan 01 Dec 92
Approved .
Planned Extension Forecast
Rate Status Date
14 Feb 94 Stop Work Order 04 Nov 97
12 Jul 94 Stop Work Order 10 Feb 98

Changes that were agreed to by the regulatory agencies and

_incorporated into the Final TM #1 were sent to CDPHE for approval

prior to the production and formal transmittal of the TM.

Field work‘tor the OU 8 RFI/RI Stage 2 investigation is essentially

complete. As laboratory results from the soil gas samples are
obtained, some sites are being identitied that require resampling
because of dilution requirements in the analysis. However, this will
not impact the critical path as the remaining soil gas work involves
onsite measurement.

Data analysis and preparation of the Stage 2 Nonintrusive Field
Investigation Summary Report are ongoing. This effort is focusing on
documenting the field activities and the results of the onsite
generated data (e. g., Nal radiation surveys, High Purity Germanium
radiation surveys, and soil gas analyses). About half of the results
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from the laboratory analyses have been received. However, minimal
data have been validated to date. Receipt of all of the validated data is
not expected for several months. Additional sections of the Stage 2
Nonintrusive Field Investigation Summary Report will be compiled as
the data becomes available.

Because of delays in approval of the IA Reconfiguration Plan
presented as part of the Rocky Flats Cleanup Agreement negotiation,
a Stop Work Order was issued that affects the preparation of TMs for
the {A. Under the terms of the Stop Work Order, work will continue on
sampling and analysis activities, but data evaluation and development
of recommendations are not being'performed.

1A_IMW/IRA Interim Remedial Action Plan

The IM/IRA work package was rebaselined.

Procurement of equipment is proceeding for the accomplishment of
the IM/IRA proposed actions. Partial installation of equipment was

accomplished.

Work on the Implementation Plan continues and is anticipated 1o be
completed by the end of May 1995.

Technlcal Memoranda -

Project QU 8 - 700 Area

TM#1

T™ Title investigation of Foundation Drains and Other Data Compilation
Addendum to the OU 8 Work Plan, Draft Final

TM Status Projected date of submittal to EPA/CDPHE: 01 Dec 94

Actual date of submittal: 23 Nov 94
Date when EPA/CDPHE comments received: To be determined

™ #2
TM Title Results of Nonintrusive Field Investigations and Intrusive Work Plans
{Actuat Title has not been finalized)
TM Status Projected date of submittal to EPA/CDPHE: To be determined
Actual date of submittal: To be determined
Date when EPA/CDPHE comments received: To be determined
Planned Work for April *  Work on TM #1 and TM #2 will continue after the Stop Work Order
o is lifted.
- Field work and the Data Summary Report will continue.
Probiems None
Open Items None
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MMWW

This project involves the investigation and remediation of a series of tanks and associated process waste lines.
The original process waste lines consisted of 35,000 feet of buried pipeline that transferred process wastes
from production buildings to onsite treatment plants. A system of 60 designated pipe sections, 40 single and
multiple storage tank sites, and three other areas of suspected process waste leakage is included in OU 9. The
system was placed into operation in 1952, and additions were made to the system through 1975. The original
system was replaced between 1975 and 1984 by the new process waste system. Some tanks and lines from
the original system were incorporated into either the new process waste system or the fire water deluge
collection system.

The original system is known to have transported or stored various aqueous process wastes containing low-
level radioactive materials, nitrates, caustics, and acids. Small quantities of other liquids were also introduced in
the system, including medical decontamination fluids, miscellaneous taboratory liquids, and laundry effluent.

- The RFI/RI Phase | Work Plan includes inspection and sampling of the tanks and pipelines that are accessible
and soil sampling to determine the extent of contamination in the vadose zone. The soil sampling will be
performed by installing test pits and boring where known or suspected releases occurred near pipe joints and
valves, at approximately 100- to 200-foot intervals along the pipelines and by installing borings around the
outdoor tanks. Soil characterization studies will determine the need for soil removal and/or treatment. The
resuits of the Phase | RFI/RI will determine the need for interim and/or tinal remediation action.

OU 9 is within the |A at the Rocky Flats Environmental Technology Site and is being managed collectively with
the other OUs that are within the 1A. The'lA OUs consist of OUs 8, 9, 10, 12, 13, and 14. All of these OUs are
being investigated collectively because of similarities in the field work for these OUs (e. g., surficial soil
. sampling, in situ radiation surveys, and soil gas sampling). The combination of the work has resulted in

- improved oversight, coordination, and reduced costs.

Scope of Work
Changes This Period ~ None

Technical Approach s

Changes This Period Based on the EPA and the CDPHE review of the Field Sampling Plan
for Pipelines, the technical approach for pipeline investigation will be
modified to reduce scope and schedule. This will include scaling
back the investigation on certain lines and replacing test pits with less
intrusive sampling methods. A

IAG Milestone Submit Draft Phase | RFVRI Work Plan ‘ 08 Jun S0
Accomplishments . Submit Final Phase | RFVRI Work Plan 26 Nov 91

Future IAG Milestones
Through FY 96 :
Aporoved

Planned Extension Eorecast
Submit Draft Phase | RFI/RI Report 11 Apr 94 Stop Work Order To be determined*
Submit Final Phase { RFI/RI Report , 06 Sep 94 Stop Work Order To be determined*

Submit Draft Phase Il RFI/RI Work Plan 10 Mar 95 " To be determined®

* To be determined pending |A reconfiguration.
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Planned Extension Eorecast
Submit Draft Phase | Proposed
IM/IRA Decision Document 01 May 95 To be determineg*
Submit Final Phase il RFI/RI Work Plan 07 Aug 95 To be determined®
Submit Final Phase | Proposed ,

IM/IRA Decision Document 27 Sep 95 To be'determined®
Submit IM/IRA Responsiveness Summary 08 Feb 96 08 Feb 96 To be determined*
Submit Final Phase | IM/IRA Decision e

Document and Responsiveness Summary . .07 May 96 ~ © 7 07May96 To be determined*
Submit Corrective Design/Remedial .

07 Jun 96 07 Jun 96 To be determined®

Design Work Plan

* To be determined pending |A reconfiguration.

March Work Activity Status

Because of delays in approval of the 1A Reconfiguration Plan presented as
part of the Rocky Flats Cleanup Agreement negotiation, a Stop Work Ordei
was issued that affects the preparation of the TMs for the IA. Under the
terms of the Stop Work Order, work continues on sampling and analysis, bt
data evaluation and development of recommendations are not being
performed.

The Draft Final TM #1, Field Sampling Plan - Volume Il, Part A, Outsids™
Pipelines, has been under review by the regulatory agencies since
November 1985. DOE received a plan for rescoping the OU 9 TM #1, Fiel
Sampling Plan - Volume I, Part A, Qutside Pipelines, in February 1995.
Further work on rescoping the pipeline investigation has been suspended
because of the Stop Work Order.

The modification to the |A Health and Safety Plan that addresses Tanks T-a
T-9, and T-24/32 was completed and issued. .

Additional safety requirements to address Tanks T-8, T-9, and T-24 are
being investigated. The additional requirements could be necessary since
the tanks will probably be active during the field sampling activities.
Precautions such as lockout/tagout will have to be taken to ensure that
ptenum deluge or other hazardous fiuids cannot enter the tank during

’ sampling. This could disrupt operations or the safety system unless

preparations are made in advance. In addition, high levels of contaminants
are being detected in and around the tanks and additional safety precautio
are being required. To deal with these precautions, a slower paced samptit
schedule as well as additional resources will probably be required.

Intrusive and nonintrusive sampling activities on OU 9 outside original
process waste tanks continued. The sampling activities included sodium
iodide surveys, tank inspection and sampling, borehole and surficial soil
sampling, and ground water sampling.
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On March 10, 1995, during the drilling of an QU 9 borehole south of
Building 122, a piece of polyvinyi chloride plastic was recovered. No
pipe lines were shown on plant utility drawings, and prior 1o the start of
drilling activities, a metal detector did not indicate the presence of piping.
A subsequent check of the building map also did not indicate the
presence of a pipeline. Finally, a map prepared by a subcontractor
revealed the presence of a process waste line. The area was excavated,
and the secondary containment had been breached. The interior waste
line was intact, and no material had leaked from the line. The'line did not’
have locator tape, which is now a plant requirement. All drilling and utilty
locations were in accordance to plant rules and policies including utility
location, soil disturbance permitting, land use permit, and the survey
using the metal detector. A critique was conducted on March 16, 1995.
A repair clamp has been purchased, and the line is currently in the
process of being repaired.

On March 17, 1995, sampling and inspection activities were being
conducted on Tanks T-14 and T-16 southeast ot Building 774. A smear
on the grating of one of the T-16 tanks that measured 11,800
disintegrations per minute removable alpha was taken. These levels
exceed the limits in the As Low As Reasonably Achievable Job Review
by 2,000 disintegrations per minute (at this level, plastic containment is to
be utilized). Additional smears were taken for health and safety
purposes. Based on the finding of a

~March 20, 1995, critique, additional smears, even for health and safety,™
should not have been taken. As part of the findings of the critique, it was
determined that health and safety had not been compromised. A step-
by-step review of the As Low As Reasonably Achievable Job Review was
conducted to ensure that each portion was fully understood by all
parties.

The addendum to QU 9 TM #1, Volume |, Part A, Field Sampling Plan-
Qutside Tanks, to address Tanks T-8, T-9, T-11, T-24, T-30, and T-32
was finalized and is in the document control process. No comments were
received from the regulatory agencies.

Technical Memoranda

Project - Original Pr W

™ #1

™ Title Field Sampling Plan - Original Process Waste Lines - Volume I, Part A,
” o Outside Tanks

T™ Status When preparation was concluded: Jan 94

Projected date of submittal to EPA/CDPHE: Mar 94
Actual date of submittal: 15 Mar 94
Date EPA/CDPHE comments received: 11 Apr 94

T™ #1
T™ Title Field Sampling Plan - Volume I, Part A, Outside Pipelines

TM Status When preparation was concluded: Aug 94
: Projected date of submittal to EPA/CDPHE: Nov 94
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Planned Work for Aprii

. Problems

Open ltems

Actual date of submittal: Nov 94
Date EPA/CDPHE comments received: To be determined

*  Work on the OU 9 outside tank investigation field
activities including the High Purity Germanium Survey, the sodium
iodide survey, the soil boreholes, the groundwater sampling, and the
tank inspection/sampling will continue.

The March 10, 1995, occurrence in which the drilling of an OU 9 borehole

south of Building 122 breached the secondary containment of a process

waste line highlighted the need for Site utility and building drawingstobe = -~~~
updated to include all lines at the” Site. This will require a review of past

drawings so that utility lines not shown on utility maps can be added.

Future intrusive efforts in the IA are going to increase the risk of hitting

utilities, security systems, and other subsurface features.

Comments from the regulatory agencies have not been received on the
addendum to the QU 9 Field Sampling Plan for Qutside Tanks for Tanks
T-11 and T-30. Comments are also due from the regulatory agencies on
the Draft TM #1, Field Sampling Plan - Volume I, Part A, Outside
Pipelines.
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2,10 QU 10 - OTHER OQUTSIDE CLOSURES

OU 10 is composed of 15 IHSSs scattered throughout the Rocky Flats Environmental Technology Site. Six of the
IHSSs are located in the Protected Area, two are located in the bufter zone near the present landfill, and the
remaining IHSSs are located near various buildings throughout the Rocky Flats Environmental Technology Site.
The types of wastes and contaminants identified at these sites include pondcrete/saltcrete storage, diesel and fuel
spills, and heavy metal contamination. A Draft and Final TM will be developed that will summarize the nonintrusive
portion of the OU 10 field work. Other IHSS-specific intrusive activities are scheduled for

FY 94,

OU 10 is currently being managed collectively with the other IA OUs (8, 9, 12, 13, and 14). All of these OUs are
being investigated collectively because of the similarities in the field work for these OUs (e. g., surficial soil
sampling, in situ radiation surveys, and soil gas sampling). The combination of this work has resutted in improved
oversight, coordination, and reduced costs.

Scope of Work

Changes This Period None
Technlcal Approach _
Changes This Period None ‘
IAG Milestone : Submit Draft Phase | RFVRI Work Plan .27 Nov 91
Accomplishments Submit Final Phase'| RFVRI Work Plan 01 May 92
Future IAG Milestones - . : -
Through FY 96 A :
- o - Approv '
Planned Extension Eorecast ‘
Milestone Name Date Status Date \
Submit Draft Phase | RFI/RI Report 25 Aug 94 Stop Work Order To be determined*
Submit Final Phase | RFI/RI Report 30Jan 85 _ Stop Work Order To be determined*
Submit Draft Phase | Proposed IM/IRA :

Decision Document 26 May 95 To be determined*
Submit Draft Phase Il RFVRI Work Plan 27 Jun 95 To be determined®
Submit Final Phase Il RFI/RI Work Plan 21 Nov 95 To be determined®
Submit Final Phase | Proposed IM/IRA '

Decision Document 24 Oct 95 , 24 Oct 95 To be determined*®
Submit IM/IRA Responsiveness Summary 06 Mar 96 06 Mar 96 To be determined*
Submit Final Phase | IM/IRA Decision .

Document 04 Jun 96 04 Jun 96 To be determined*
Corrective Desxgn/Remedxal Design _

Work Plan _ 05 Jul 96 05 Jul 96 To be determined®
* To be determined pending |A reconfiguration.
March Work Activity Status On March 7, 1995, DOE issued a Stop Work Order on the 1A OUs. The

Stop Work Order covers all work associated with TMs and all associated
intrusive work as pan of the TMs. The Stop Work Order will be in effect
until DOE can negotiate the Rocky Flats Cleanup Agreement that will
‘contain new milestones for the IA OUs. Integral to the Rocky Flats
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Technical Memoranda
Broject
™ #1

T™ Title
TM Status

™ #1
T™ Title
T™ Status

Planned Work for April

Problems

Open Items

Cleanup Agreement will be the approval of the IA OU Reconfiguration
Plan that was submitted 10 the regulatory agencies in November 1994,

The Draft TM #1 comments were scheduled to be received from the
regulatory agencies on February 6, 1995, but have not been received to
date. The schedule for the delivery of the OU 10 Final Phase |
Nonintrusive TM #1 is in jeopardy of being significantly delayed trom the
preliminary schedule developed in June 1894. Further delays in receipt
of comments will result in a day-for-day slippage of the Final document
delivery schedule. An attempt to recover the schedule slippage is being

made. The current Stop Work Order for the IA OUs could adversely attect _
- the delivery of the Final document.

QU 10 - Other Qutside Closures

Draft Final Phase | Nonintrusive TM #1

When preparation was concluded: 17 Jan 95

Projected date of submittal to EPA/CDPHE: 17 Jan 95

Actual date of submittal: 17 Jan 95

Date comments were received from the EPA/CDPHE: To be determmed

-

Final Phase | Nonintrusive TM #1

When preparation was concluded: To be determmed

Projected date of submittal to EPA/CDPHE: 06 Apr 95

Actual date of submittal: To be determined

Date comments were received from the EPA/CDPHE: To be determined

« It the Stop Work Order is lifted, the TM #1 comments will be received
from the regulatory agencies and incorporated into the Final TM.

+ The validation of the remainder of the sample analytical data will be
completed.

If the 1A Stop Work Order is not resolved, it has the potential to

. significantly disrupt the flow of work and the progress of the project. If

field crews are reassigned, much greater than day-for-day schedule and
cost impacts are possible.

Comments from the reguiatory agencies for Draft TM #1 have not been
received.

None
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211 QU 11 - WEST SPRAY FIELD

The West Spray Field is located within the Rocky Flats Environmental Technology Site buffer zone immediately
west of the 130 Trailer complex. The West Spray Field was in operation from April 1982 to October 1985. During
operation, excess liquids from Solar Evaporation Ponds 2078 North and Center (contaminated groundwater in the
vicinity of the ponds and treated sanitary sewage effluent) were pumped periodically to the West Spray Field for
spray application. The spray field boundary covers an area of approximately 105 acres, 38 of which received direct
application of solar pond water. The RFI/RI process will entail field studies to investigate the presence or absence
_of hazardous constituents in soil and groundwater.

Scope of Work

Changes This Period None
Technical Approach
Changes this Period None
IAG Milestone Submit Draft Phase | RFVRI Work Plan 08 Jun 90
Accomplishments Submit Final Phase | RFI/RI Work Plan 02 Jan 92
-Future IAG Milestones
Through FY 95
Approved ‘
Planned Extension Eorecast
Milestone Name Date Status Dae
Submit Draft Phases (combined) RFI/RI
- Report 20 Sep'94 20 Jul 95* 19 May 95
Submit Final Phases (combmed) RFI/RI
Report 22 Feb 95 19 Sep 95° 21 Jul 95
Submit Draft Phase Il RFI/RI Work Plan 21 Aug 95 Deleted
Submit Draft Phase | Proposed IM/IRA » _ 4
Decision Document 10 Oct 95 Proposed
. elimination
Submit Final Phase Il RFI/Ri Work Plan 24 Jan 96 24 Jan 96 Proposed
elimination
Submit Final Phase | Proposed IM/IRA
Decision Document 14 Mar 96 14 Mar 96 13 Apr 98
Submit Phase | IM/IRA Responsiveness.
Summary 22 Jul 96 22 Jul 96 30 Oct 98

* Revised according to the Process Improvement Proposal.

The Draft COPHE Conservative Screen Report was completed and was
presented to the regulatory agencies on March 24, 1995. The screen
supports a No Action Closure for OU 11. . :

March Work Activity Status
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Technical Memoranda
Project - !
™
T™ Title Revised Field Sampling Plan and Data Quality Objectives
T™ Status Submitted to EPA/CDPHE: 31 Mar 94
TM™ approved
™ #1
™ Title Exposure Scenarios e
T™ Status - When preparation was concluded: Mar 94 (late)
,, - Projected date of submittal to EPA/COPHE: 14 Dec 94
Actual date of submittal: Proposed for elimination
Date EPA/COPHE comments received: To be determined
T™M #2 ’
T™ Title Modeling
T™ Status When preparation was concluded: 22 Mar 94 (late)
Projected date of submittal to EPA/CDPHE: Proposed for elimination
Date EPA/CDPHE comments received: To be determined
TM #3
T™ Title Contaminants of Concern
TM Status When preparation is concluded or estimated to be concluded:
-.20 Sep 94 -
Projected date of submittal to EPA/CDPHE: 09 Nov 94
Actual date of submittal: Proposed for elimination
Date EPA/CDPHE comments received: To be determined
T™M #4
T™ Title Toxicity
™ Status When preparation is concluded or estimated to be concluded:
10 Oct 94
Projected date of submittal to EPA/CDPHE: 12 Dec 94
Actual date of submittal: Proposed for elimination .
Date EPA/CDPHE comments received: To be determined
Planned Work for April + The Environmental Evaluation Problem Formulation TM will be
~ completed.
* Preparation of the Draft RFI/RI Report will continue.
Problems None

Open lItems

The Draft COPHE Conservation Screen Report was delivered to the
regulatory agencies on March 24, 1995, and comments are pending.
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2.12 QU 12 - 400/800 AREA

The 400/800 Area comprises assessment and remediation of the following 10 IHSSs within the 400/800 Area:
Multiple Solvent Spills at the West and South Loading Dock Areas (IHSSs 116.1 and 116.2); Fiberglassing Areas
North and West of Building 664 (IHSSs 120.1 and 120.2); Cooling Tower Ponds - northeast and southwest of
Building 460 (IHSSs 136.1, and 136.2); Building 881 - Conversion Site (147.2); Radioactive Site - South Area
(IHSS 157.2); Acid Leaks (2) (IHSS 187); and Muttiple Acid Spills (IHSS 189).

The Phase | RFI/R! Work Plan, which includes both an Environmental Evaluation and a Human Heatth Risk
Assessment, has been completed. Implementation of this Work Plan includes field work and sample analysis.
After implementation, a Phase | RFI/RI Report will be prepared. A Phase |l Investigation may be performed as
necessary. An FS to determine the best methods to remediate the area will be conducted as part of the

assessment. :

Based on results obtained during the assessment phase of the project, remediation may consist of the
development and execution of a Remedial Action Plan. This process includes review and‘approval by the
requlatory agencies followed by a Record of Decision, release to the public, and implementation of the plan.

QU 12 is within the 1A at the Rocky Flats Environmental Technology Site and is managed collectively with the other
OUs that are within the IA. The |A OUs consist of OUs 8, 9, 10, 12, 13, and 14. All of these OUs are being
investigated collectively because of similarities in the field work for these OUs (e. g., surficial soil sampling, in situ
radiation surveys, and soil gas sampling). The combination of this work will result in improved oversight,
coordination, and reduced costs.

Scope of Work

Changes This Period None

Technical Approach

Changes This Period None

IAG Milestone Submit Draft Phase | RFVRI Work Plan 08 May 92
Accomplishments Submit Final Phase | RFVRI Work Plan 05 Oct 92

Future IAG Milestones
Through FY 85

Approv
Planped - Extension Eorecast
Submit Draft Phase | RFI/RI Report 20 Apr 94 Stop Work Order To be determined®
Submit Final Phase | RFI/RI Report 15 Sep 94 Stop Work Order Tq be determined®
* To be determined pending IA reconfiguration.
March Work Activity Status The Stop Work Order that was issued in March 1995 includes work to

develop the TM #2, Nonintrusive Field Activities Summary and Intrusive
Field Sampling Plan. Currently OU 12 has finished the Preliminary Draft
TM that summarizes the results of the nonintrusive activities and sets
forth the intrusive recommendations. DOE will not comment on this TM
because of the Stop Work Order. The Stop Work Order will delay the
completion and approval of this TM and in turn will delay the intrusive
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Technical Memoranda
Project
T™ #2

T™ Title
TM Status

Planned Work for April

Problems

Open items

activities planned for late summer 1995. The delay in field activities will in
turn delay subsequent activities including submittal of the RFI/R! Report
or decisions regarding a no further action and potential early actions. The
Stop Work QOrder includes the stoppage of subcontracted activities and
further hampers the start of intrusive activities. The team assembled to
perform these activities took approximately nine months to train, and i
work is stopped, there is no guarantee that these workers will not be
reassigned 1o other projects and may become unavailable to work on QU
12 activities.

Using the Global Positioning System, the surveying of points where” ~ =~
- sampling occurred for OU 12 was completed in March 1995.

-4 r

Summary of Nonintrusive Field investigations

Projected date of submittal to EPA/CDPHE: 03 Oct 95

Actual date of submittal: To be determined

Date EPA/CDPHE comments were received: To be determined

¢ If the Stop Work Order is litted, DOE and the Rocky Flats
Environmental Technology Site Personnel will review the Prellmmary
Draft Nonintrusive Summary TM.

The Stop Work Order will delay characterization activities.

None
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2,13 QU 13 - 100 AREA

Cleanup of the 100 Area comprises the assessment and remediation of 14 IHSSs: Chemical Storage - North,
‘Middle, and South Sites (IHSSs 117.1, 117.2, and 117.3); Oil Burn Pit #1 (IHSS 128); Lithium Metal Destruction
Site (IHSS 134); Waste Spills (IHSS 148); Fuel Qil Tank (IHSS 152); Radioactive Site - North Area (IHSS 157.1);
Radioactive Site - Building 551 (IHSS 158); Waste Peroxide Drum Burial (IHSS 169); Solvent Buming Ground
(IHSS 171); Valve Vault 12 (IHSS 186); Caustic Leak (IHSS 190); the Hydrogen Peroxide Spill (IHSS 191), and the
Scrap Metal Site (IHSS 197).

Assessment will proceed in three steps. The first step, which has been completed, consists of preparing a Phase |
RFVRI Work Plan. The second step is the implementation of the Work Plan in which field work and sample analysis
will be conducted, data will be analyzed, and the Phase | Rl Report will be prepared. When complete, the Phase | RI
Report will include both an Environmental Evaluation and a Human Health Risk Assessment. The third step is a FS,
which will determine the best method to remediate the area.

Remediation will consist of development and execution of a Remedial Action Plan based on results obtained
during the assessment phase of the project. This process includes review and approval by the regulatory
agencies, foliowed by a Record of Decision, release to the public, and implementation of the plan.

OU 13 is within the |A at the Rocky Flats Environmental Technology Site and is managed collectively with the other
OUs that are within the 1A. The IA OUs consist of OUs 8, 9, 10, 12, 13, and 14. Ali of these OUs are being
investigated collectively because of similarities in the field work for these OUs (e. g., surficial soil sampling, in situ
radiation surveys, and soil gas sampling). The combination of this work will result in improved oversight,
coordination, and reduced costs.

- - -—

Scope of Work

Changes This Period None

Technical Approach

Changes This Period None

IAG Milestone Submit Draft Phase | RFVRI Work Plan 15 May 92
Accomplishments - Submit Final Phase | RFI/ Rl Work Plan 12 Oct 92

Future IAG Milestones
Through FY 95

| Aporoved
o Planned Extension Eorecast
Submit Draft Phase | RFI/RI Report 08 Aug 94 Stop Work Order To be determined*
Submit Final Phase | RFI/RI Report 11 Jan 95 . Stop Work Order To be determined®
* To be determined pending IA reconfiguration.
March Work Activity Status Surficial soils data validation is 99 percent complete.

Work on TM #2, Results of Nonintrusive Field Investigations, continues.

Soil gas investigations are complete. ,
The Stop Work Order that was put in place in March 1995 could
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Technical Memoranda

Eroject
™M

TM Title
T™M Status

TM #2
™ Title
TM Status

Planned Work for April

Problems

Open Items

significantly impact schedules including the development of the RFI/RI
Report.

A thick sludge-like area of contamination was identified in IHSS 128.
Analysis ot a grab soil sample indicates that the contamination is likely a
waste oil contaminated with significant levels of tetrachloroethane
(100,000 ug/kg). Although the data are only level I, (screening level) this
finding must be confirmed and the nature and extent of the
contamination be determined. This thick sludge-like area may prove to
be a significant source of contamination not only for the vadose zone but

for groundwater in the area. DOE received a letter from the Rocky Flats

Environmental Technology Site personnel that outlines concerns and
requests permission (in light of the Stop Work Order) to accelerate
investigations at this IHSS.

Addendum to Field Sampling Plan

When preparation was concluded: Feb 94

Projected date of submittal to EPA/CDPHE: Feb 94

Actual date of submittal: 03 Mar 94 o

- Date EPA/COPHE comments were received: 16 May 94

Results of the Nonintrusive Field Investigations

Projected date of submittal to EPA/CDPHE: 07 Feb 96

Actual date of submittal: To be determined

Date EPA/CDPHE comments were received: To be determined

* If the Stop Work Order is lited, the TM #2 preparation will continue.

+ If the Stop Work Order is lifted, the investigation of IHSS 128 will be
accelerated.

None

None
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2,14 QU 14 - RADIOACTIVE SITES

Work at the Radioactive Sites comprises the assessment and remediation of eight IHSSs: Radioactive Site - 700
Area, loading dock north of Building 776 (IHSS 131); Radioactive Soil Burial - Building 334 Parking Lot and Soil
Dump Area (IHSS 156.1); Building 444 Parking Lot (IHSS 160); southwest of Building 664 (IHSS 161); Radioactive
Site along 8th Avenue (IHSS 162); Radioactive Sites - 800 Area that includes the concrete slab north of Building
850, and Building 886 Spills; and the Building 889 Storage Pad (IHSSs 164.1, 164.2, and 164.3). In 1991, one of
two Soil Dump Area IHSSs (156.2) was deleted from OU 14 and added to OU 6.

Assessment will proceed in three steps. The first step, which has been completed is preparing a Phase | RFI/RI
Work Plan. The second step is the implementation of the Work Plan in which field work and sample analysis will be
conducted, data analyzed, and the Phase | Rl Report will be prepared. When complete, the Phase | RI Report will
include both an Environmental Evaluation and a Human Health Risk Assessment. The third step is a FS, which will
determine the best method to remediate the area.

Remediation will consist of development and execution of a Remedial Action Plan based on results obtained
during the assessment phase and FS of the project. This process includes review and approval by the EPA and
the CDPHE followed by a Record of Decision, release to the public, and implementation of the plan.

OU 14 is within the IA at the Rocky Flats Environmental Technology Site and is managed collectively with the other
OUs that are within the IA. The IA OUs consist of OUs 8, 9, 10, 12, 13, and 14. All of these OUs are being
investigated collectively because of similarities in the field work for these OUs (e. g., surficial soil sampling, in situ
radiation surveys, and soil gas sampling). The combination of this work will result in nmproved oversight,
coordination, and reduced costs.

Scope of Work

Changes This Period None

Technical Approach

Changes This Perlod None

IAG Milestone Submit Draft Phase | RFVR! Work Plan 26 Jun 92

Accomplishments Submit Final Phase | RFVRI Work Plan 19 Oct 92

Future IAG Milestones
Through FY 95

’ Approv
Submit Draft Phase | RFI/RI Report 20 Dec 94 Stop Work Order To be determined®
Submit Final Phase | RFI/R! Report 23 May 95 - To be determined®
* To be determined pénding 1A reconfiguration.
March Work Activity Status Review comments on the controlled procedure for the use of a pushved

" type soil sampler were received. Comments are being incorporated into
the procedure.
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- Technical Memoranda
Project
™ #1

™ Title
T™M Status

Planned Work for April

Problems

Open Items

The sampling grid in the vicinity ot the hotspot in IHSS 160 has been
tightened to better detine the area. Eight extra soil gas samples were
collected and are being analyzed.

Over 20 percent of the surticial soil sample analyses have been validated.
The analytical data are being evaluated and compiled into data
summaries.

On March 27, 1995, DOE received a letter from the Rocky Flats
Environmental Technology Site personnel that contains a

Stop Work Order impacts analysis.

- - Radioadtive Si

Resutts of Nonintrusive Field Investigations

Projected date of submittal to EPA/CDPHE: 29 Jan 96

Actual date of submittal: To be determined

Date EPA/CDPHE comments were received: To be determined

« The controlled procedure for the pushed type soil sampler will be
finalized.

-

« If the Stop Work Order is lifted, the preparation of the OU 14 TM #1
will be continued.

» Adatabase format to assist in the evaluation of the analytical data that
is being entered into the Rocky Flats Environmental Database
System will be developed.

« The compilation of the analytical data summaries will continue.

None

None
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2.15 OU 15 - INSIDE BUILDING CLOSURES

OU 15 is comprised of the following six IHSSs:
IHSS 178, Building 881 - Drum Storage Area’
IHSS 179, Building 865 - Drum Storage Area
IHSS 180, Building 883 - Drum Storage Area
IHSS 204, RCRA Unit 45, Building 447 - Original Uranium Chip Roaster
IHSS 211, RCRA Unit 26, Building 881 - Drum Storage Area
IHSS 217, RCRA Unit 32, Building 881 - Cyanide Bench-Scale Treatment

Closure Plans for the IHSSs were submitted to CDPHE during 1988 and 1989. The IHSSs were also included in
the IAG. During scoping meetings in April 1992 for the Phase | RFI/RI Work Plan, EPA, COPHE, and DOE agreed
to combine the Closure Plan and RFI/RI processes. In effect, the Clean Closure Performance Standard (6 CCR
1007-3 Part 265.111) will serve as the applicable or relevant and appropriate requirements for the QU 15 RFI/RI
inside buildings for hazardous materials, and 29 CFR 1000.46 will serve as the applicable or refevant and
appropriate requirements for the OU 15 RFI/RI inside buildings for radionuclides. )

Drums containing solids and liquids were stored at the OU 15 IHSSs. Types of waste included oils, coolants,
solvents containing chlorinated hydrocarbons (RCRA FO.01 and FO.02 wastes), and waste paints and metals
contaminated with solvents. Hazardous constituents include chlorinated solvents, beryllium, and uranium. No
known spills or releases occurred. The current focus is characterization of contamination associated with the OU
15 IHSSs inside buildings, and, if applicable, decontamination of the concrete fioors and other facilities at the
indoor RCRA units.

- . -

Scope of Work
Changes This Perlod CDPHE's requirement for an independent engineer's RCRA Cerntification

for clean closure of the QU 15 IHSSs.

Technical Approach
Changes This Period The “No Action” approach will remain, but the remedy will not be titled in

the Proposed Plan.

The baseline schedule has been adjusted for the scope change and for
the requirements that were placed from the Final OU 15 Phase | RFI/RI
Report approval letter that was received from the regulatory agencies.

IAG Milestone Submit Draft Phase | RFVRI Work Plan : 01 Jun 92
Accomplishments ' Submit Final Phase | RFVRI Work Plan 26 Oct 92
- Submit Draft Phase | RFI/Rl Report 25 Jul 94
Submit Final Phase | RFI/RI Repont 19 Dec 94
Future IAG Milestones
Through FY 85 . None
March Work Activity. Status On March 22, 1995, the revision of the Draft Proposed Plan was

completed according to the DOE’s revision comments. On
March 24, 1995, the revised OU 15 Draft Proposed Plan was delivered to
the regulatory agencies.

RCRA Certification for Clean Closure of OU 15 IHSSs has begun.
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Technjcal Memoranda

Project

T™ #1
T™ Title
TM Status

- TM#2

™ Title
TM Status

Planned Work for April

Prdblems

Open Items

Field Sampling Plan

When preparation is estimated to be concluded:

Projected date of submittal to EPA/CDPHE: 28 Feb 94
Actual date of submittal: 28 Feb 94 '
Date comments were received: Preliminary 17 Mar 94 (Formal
04 May 94, EPA; 07 Apr 94, CDPHE)

Human Health and Risk Assessment

When preparation is estimated 1o be concluded:

Actual date the Final TM submitted to EPA/CDPHE: 28 Feb 94
Date comments were received: Preliminary 17 Mar 94 (Formal
04 May 94, EPA; 07 Apr 94, CDPHE)

« The RCRA Centification for Clean Closure of QU 15 IHSSs will be
compieted. ‘

+  The Draft Proposed Plan will be delivered to the regulatory agencies
tor review and comments.

«  The Draft Proposed Plan will be revised into the Final document.
The regblatory agencies use of the term “institutionalize” with regards to
the existing Radiological Control Program within the OU 15 IHSS
buildings has not been specifically defined. Currently, the EPA
considers the use of this term to mean “institutional controls.”

The schedule for the OU 15 closure is still pending.

The schedule for the OU 15 closure has still not been approved.

None

68




2.16 SITEWIDE ACTIVITIES

Sitewide activities include several tasks that comprise a wide variety of plans, procedures, reports, studies, and
activities required by the IAG and that apply to the general Rocky Flats Environmental Technology Site ER
activities. Activities include, but are not limited to, the Health and Safety Plan, Sampling and Analysis Plan,
Treatability Study deliverables, Background Study Plan, Groundwater Geochemistry, Risk Assessment, IA IM/IRA,
hydrological characterization, Background Soils Study Plan, Decontamination Facilities, ER Waste handling
facilities, groundwater monitoring, Decontamination and Decommissioning, and Program Management Support
activities.

Scope of Work

Changes This Period . None
Technical Approach :
Changes This Period None
IAG Milestone Submit Draft Background Study Report (Water) 15 Dec 89
Accomplishments _ Submit Draft Background Study Report (Soils) 15 Dec 89
~ Submit Draft Community Survey Plan - 23 Jan 90
Submit Final Community Survey Plan 22 Mar 90
. Submit Draft Health and Safety Plan 15 Aug 90
Submit Draft Quality Assurance Project Plan 29 Aug 90
.Submit Draft Standard Operating Procedures 29 Aug 90
Submit Draft Plan tor Prevention of Contaminant 19 Sep 90
= Dispersion _ -
Submit Draft Treatability Study Plan . 21Sep90 -
Submit Draft Community Relations Plan 01 Nov 90
Submit Final Health and Safety Plan 12 Nov 90
Submit Revised Background Study Report 21 Dec 90
Submit Final Community Relations Plan 22 Jan 91
Submit Final Quality Assurance Project Plan 01 Mar 91
Submit Final Standard Operating Procedures 01 Mar 91
Submit Draft Radionuclides Discharge Limits Plan 05 Apr 91
Submit Community Relations Plan Responsiveness 21 Jun 91
Summary
Submit Final Treatability Study Plan 03 Jun 91
Submit Final Plan for Prevention of Contaminant 22 Jul 91
Dispersion
- Submit Final Plan Discharge Limits Radxonuchdes ’ 16 Sep 91
Submit Final Plan for Prevention of Contaminant 25 Nov 91
Dispersion and Responsiveness Summary , '
Submit Draft Historical Release Report 08 Jan 92

Submit Responsiveness Summary for Radlonuclldes 31Jan 92
Discharge Limits Plan

Submit Final Historical Release Report 03 Jun 92
Submit Annual Treatability Study Report 08 Mar 93
Submit Annual Treatability Study Report 04 Mar 94
Submit Draft |A IM/IRA Decision Document 23 Mar 94
Submit Draft 1A IM/IRA Responsiveness Summary 28 Oct 94
Submit Final IA IM/IRA Decision Document 21 Nov 94
Submit Final Annual Treatability Study Report 10 Mar 95
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Future Millestones
Through FY 96

March Work Activity Status

None

Sitewide Activities
Sitewide Treatabliity Studies
Bemoval of Actinides from Soil - Preparation of the Draft Final Removal of

Actinides from the Soil Treatability Study Repont continued.

Bench-Scale Agitated Leaching Studies - Two.Bench-Scale Agitated”

Leaching programs have been completed. The resultant 104 analytical
samples were forwarded to the subcontracted analytical laboratory on
March 24, 1995. Additionally, based upon alpha analyses, a preliminary
trend analysis has been completed. This analysis indicates increased
dissolution of plutonium with increased time, iricreased lixiviant
concentrations, and decreased slurry solids. Preparation of the Final
Report has commenced. :

Annual Treatability Study Repont - The Final Annual Treatability Study

Report has been completed and delivered ahead of schedule to the
regulatory agencies on March 10, 1995.

Other Sitewide Operations .

Community Relations

The OU 4 IM/IRA Environmental Assessment Decision Document is .
available for public review until April 11, 1995. Four public tours of the
Solar Evaporation Ponds were held during March 1995. Each tour began
with a video tape explaining DOE's proposed Interim Remedial Action
followed by an excursion to the ponds and surrounding area.

Participants became tamiliar with the size of the proposed cap, the
surrounding terrain, and asked many questions that were answered by
OU 4 technical staft.

During March 1995, technical representatives from the.regulatory
agencies, DOE and the Rocky Flats Environmental Technology Site met
with the Jefferson County Health Department and technical
representatives from the cities of Westminster and Broomfield to give an

. .overview of the proposed Closure Plan and to answer any questions.

On March 16, 1995, the Rocky Flats Citizens Advisory Board
Environmental & Waste Management committee met to draft a
recommendation regarding the proposed closure of the Solar Ponds.
DOE technical staft attended the committee meeting to answer
questions that arose as the committee discussed the proposed closure.
The committee determined that the proposed closure is acceptable and
requested that a longer post closure monitoring time be instituted. The
recommendation will then be forwarded to the full board for ratification
and then submitted to the COPHE.

During the Environmental Restoration Quarterly Environmental
Restoration Public Information meeting held March 22, 1995 a formal
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Planned Work for April

Problems

Open ltems

comment period was held for the public to make written and oral
comments regarding the Decision Document.

Public information and involvement activities regarding the Solar Ponds
will continue with technical staff meeting with interested stakeholders,
information availability, and answers to all queries.

Surface Water Management - Onsite Water Control

Drainage Repair and Improvement Projects

DOE receive the National Environmental Policy Act documentation
(Environmental Checklist and Draft Categorical Exclusion) for the Building
991 Flood Proofing project. Upon DOE approval, the Title Il Design for
the project will be initiated.

Surface Water Drainage Systems Environmental
Assessment - On March 15, 1995, the ancillary studies supporting
theEnvironmental Assessment (Options Analysis and Programmatic
Support Study) were completed and forwarded to the National
Environmental Policy Act Compliance Division.

Pond Water Management IM/IR

A new Scope of Work was prepared and submitted to acquire expen
assistance for preparation of a Biological Assessment. The purpose of
the Biological Assessment is to conduct a thorough evaluation of the
physical and administrative components of the IM/IRA altematives in—
order to evaluate the potential jeopardy to species of concem or their.
critical habitats during implementation of the IM/IRA atternatives. The
results of the Biological Assessment will be used by the U. S. Fish and
Wildlife Service to prepare a Biological Opinion, if required.

A Baseline Change Proposal was initiated to place two upcoming IM/IRA
milestone deliver dates “in suspension.” It will not be possible to '
complete the tasks required to meet the milestones until the regulatory
agencies provide comments on the IM/IRA and release the document for
public review and comment.

Sltewide Activities

. = Normal Community Relations activities wiil continue.

« The preparation of the Draft Final Removal of Actinides from the Soil
Treatability Study Report will continue.

Other Sitewide Operations
Surface Water Management - Onsite Water Control

«  Evaluate proposals for the Biological Assessment subcontract.
None

None
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SECTION 3.0 ROUTINE ENVIRONMENTAL MONITORING

The following generalized sampling schedule for Routine Environmental Monitoring is provided as requested in
Section 210 of the IAG. Detailed quarterly monitoring schedules are prepared in advance and are available to EPA
and CDPHE upon request from the Environmental Management Department and EG&G Rocky Flats, Inc. The
schedules are lengthy, and, therefore, they are not reproduced here. An EPA- or State-authorized representative
may make arrangements to observe field work and obtain split or duplicate samples.

3.1 SURFACE WATER AND SEDIMENTS

Each of the Surface Water Stationé (approximately 20 stations) is sampled quarterly.
Each of the Sediment Stations (approximately 10 stations) is sampled quarterly.
Each surface water and sediment sample isA analyzed for the following parameters:

Contract Laboratory Program Target Compound List Volatile Organic Analysis

Metals Contract Laboratory Program Target Analysis List and Non-Target Analysis List

Field Parameters '

“Specific Conductivity

Dissolved Oxygen

Major Anions

Radionuclides

Temperature . .
Totatl Dissolved Solids/Total Suspendéd Solids -
pH

Nutrients

Additionally, sediment samples are analyzed for Contract Laboratory Program-Semi Volatile Organic Analysis and
Contract Laboratory Program-Pesticides/polychlorinated biphenyls Herbicides-619.

3.2 SOILS

Each of the soil stations (located at 1- and 2-mile radii from the site center) is sampled annually.

Each soil sample is analyzed for plutonium and americium.

3.3 GROUNDWATER |

in March 1995, 56 semi-annual wells v\;en"e added to the first quarter sampling schedule increasing the total wells to
be sampled for the quarter to 300. During March 1995, 101 wells were sampled, 217 monthly water

measurements were completed, and 12 weekly water level measurements were ongoing. Of the 101 wells
sampled, 56 were semi-annual wells and 45 were quarterly wells.

Quarterly sampling was.on schedule for the first quarter with a total of 300 wells sampled: 56 semn -annual wells and

244 quarterly wells. Eighty-six of the wells were identified as RCRA compliance wells and 44 were identified as
Protection Area wells.
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Groundwater samples are routinely sampled for the following:

EILIIIE | [ ic P

Gross Alpha
Gross Beta
Plutonium
Americium
Strontium
Tritium
Uranium
Cesium

Nitrate/Nitrite

Phosphorous

Ammonia

Total Dissolved Solids

Chlorine

Fluorine

Sulfate

Carbonate

Bicarbonate = - ]

Total Suspended Solids

Dissolved CLP?' and additional metals
Cyanide

CLP1 Volatile Organic Constituents

CLP = Contract Laboratory Program
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ECTION 4 BCONT

I FICA

Subcontractors being used on the Rocky Flats Environmental Technology Site ER Program and the work they are
performing are identified on the following list as required by Paragraph 13 of the IAG.

Sub-

OU Project Subcontractor Subcontractor

1

1

Assessment Dames & Moore

Remediation Resource Tech.

Assessment Woodward-Clyde

Assessment Woodward-Clyde Layne

Remediation

Soil Vapor

RTG

Woodward-Clyde

Extraction Extraction

Assessment

Remediation

Assessment

Remediation

Remediation

Remediation

CH2M Hili
Halliburton Halliburton
Parsons/Eng- Rust 1&E

Science

Parsons/ Eng

. Science

ERM-Rocky . Geraghty & Miller
Mountain

Halliburton
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Work Descripti
CMS/FS Report

B-891 Treatment
System Operations
Group, Inc., (RTG)

OU 2 RFVRI Work Plan
(alluvial and bedrock)
and Rl field work (drilling,
well completiory
development)

OU 2 RFVRI Work Plan
(bedrock) surficial soils

Installation and operation
of the water treatment
system for South Wainut
Creek Phase of OU 2 IRA

Operation of Soil Vapor
1993

R! Report
Demobilize

implement the Phase
| RFVRI Work Plan,

_includes drilling, sampling

radiation surveys, etc.

Development of IM/IRA
Decision Document and
conceptual design

Post-Closure Monitoring
Plan

Develop Treatability Study
for Pondcrete

Stat Date

Jan 92

. Feb 92

) Mar 93

Jan 91

Apr 92

Sep 91

Aug 92,

Nov 93

Aug 94




4 Remediation Halliburton Develop Treatability Study Aug 94

and Conceptual Design for
Pond Sludge Processing

5 Assessment ASI Dames & Moore implementation of QU 5
Blackhawk Geo Work Plan (excluding Jun §2
Walsh Environmental Evaluation)
& Assoc.
__Layne Envir. Serv. - Utility Mgmt.
S. M. Stoller Service
Adv. Terra Testing
5 Assessment S. M. Stoller Implementation of
Environmental
Evaluation section of
OU 5 Work Plan Sep 92
6 Assessment Woodward-Clyde Lane, Ogden, QU 6 RFI/RI Work Plan
Geo Envir ‘ and Quality
Assurance Addendum Aug 92
6 Assessment S. M. Stoller - Implementation of EE
Section of OU 6 Work
Plan Sep 92
7 Assessment S. M. Stoller Walsh & Assoc. OU 7 revised Work Plan

development and

implementation. IM/IRA

Decision Document

development. Nov 92

8 Assessment Jacobs Eng. Walsh & Assoc. implement the Phase |
RFI/RI Work Plan for
. nonintrusive field work
for the IA OUs Aug 93

9 Assessment Jacobs Eng. Walish & Assoc. Implement the Phase |
RFVRI Work Plan for
nonintrusive field work
for the 1A OUs Aug 93

10  Assessment Jacobs Eng. Walsh & Assoc. Implement the Phase |
’ : RFVRI Work Plan for

- nonintrusive field work
for the IA OUs Aug 93
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QU Project  Subcontractor

11

12

13

14

15

Sw

SwW

Sw

SW

Sw

swW

Assessment S. M. Stoller

Assessment Jacobs Eng.

Assessment Jacobs Eng.

Assessment Jacobs Eng.

Assessment ERM-Rocky Mtn,_

HRR * IT Corporation

Adm. Record Quantalex

Geo.Char. Jacobs Eng
Geo.Char.  Colorado State
Geo.Char. S. _M. Stoller
Geo. Char. Colorado

Geo. Char. WOodward-CIyde

Walsh & Assoc.

Walsh & Assoc.

Walsh & Assoc.

G. S. Miller, Inc.

Doty & Assoc.

University

School of Mines
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K D .
implement the RFI

field work and report
writing

Implement the Phase |
RFVRI Work Plan for
nonintrusive field work
for the IA OUs

Implement the Phase |
RFVRI Work Plan for
nonintrusive field work
for the 1A QUs

Implement the Phase |
RFI/RI Work Plan for
nonintrusive field work
for the 1A OUs

implementation of the
RFVRI Work Plan

Prepare HRR

Maintain IAG Admin.
Record

Well Abandonment and
Replacement

Support master's thesis
-of Structural

Geology, of Front Range

" Area near Rocky Flats

Prepare 1992 Annual
RCRA Report and
Addendum

Masters-level training
program in Engineering
Science and Engineering

Support for the Soil Water

‘Monitoring System

Jan 94

Aug 93

Aug 93

- Aug 93

>~

Mar 93

Feb 91
Oct 90
Mar 83
Nov 91

Jan 83

Aug 92

Feb 93




QU  Project

SW Geo. Char.
SW Geo. Char.
SW Geo. Char.

. SW-. Geo. Char. -

SW  Monitoring
SWQA

PM Support -

PMQA .Support

Sub-
Subcontractor Subcontractor Work Description

Colorado State
University

University of Soil
Colorado

S. M. Stoller

Woodward Clyde éAlCNVright )

Water

IT Corporation

Support  SAIC

S. M. Stoller -~

SAIC
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Sequential Extraction

Monitoring Vadose
Zone

Spatial Anaiysis/Computer
Support

Analytical Services for
groundwater, surface
water, and sediment

Develop and implement
QA program

and field operations
oversight

Program Management
Support

Provide Quality Assurance
/Quality Control support to
ER Program

Apr 92

Jun _92

--Mar83 -

Jan 83

Jul 90

Dec 90

Oct 92

Nov 92




ACRONYMS

CDPHE Colorado Department of Public Health and Environment

CERCLA _ Comprehensive Environmental Response, Compensation, and Liability Act
- CMS Corrective Measures Study

DOE U. S. Department of Energy

EPA U. S. Environmental Protection Agency

ER Environmental Restoration

FS Feasibility Study

FY Fiscal Year

IA Industrial Area

IAG Interagency Agreement

IHSS Individual Hazardous Substance Sne

M Interim Measure

IRA Interim Remedial Action

IRAP Interim Remedial Action Plan

ou . Operable Unit

RCRA Resource Conservation and Recovery Act

RFFO Rocky Flats Field Office

RF! RCRA Facilities Investigation

Rl Remedial Investigation

™ Technical Memorandum
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